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___________________
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OPINION BY ADMINISTRATIVE JUDGE EDWARD HOURY

These appeals arose from Contract No. 50-3K15-4-1331 between the Agricultural Research Service
(ARS), U. S. Department of Agriculture, and the John C. Grimberg Co., Inc., of  Rockville,
Maryland (Appellant).   The contract was for renovation of Building-001, Beltsville Agricultural
Research Center (BARC)-West in Greenbelt, Maryland.  The building was a laboratory and office
building consisting of four stories, plus an attic totaling approximately 60,000 square feet.

The renovation essentially required rebuilding the entire interior of the building including asbestos
removal; replacement of windows, plumbing, electrical, heating, ventilating and air conditioning
systems; architectural structure work; and installing slate roofing and laboratory case  specialities.
The contract was awarded September 16, 1994, in the amount of $7,328,500.

Appeal AGBCA No. 98-129-1 includes 20 separately-priced claims submitted on behalf  of
Appellant and its subcontractors in the approximate total amount of $257,000.  These claims
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included repair of counter tops due to changed work, additional motor starters, removing and
replacing slate, providing additional insulation, filling holes in attic floors, providing inertial bases
for exhaust fans, unanticipated saw cutting at basement plumbing, and unanticipated ceiling
demolition.  The bases for the 20 claims included defective specifications and changes to the
contract.  The Government refused to pay the various requests for equitable adjustments, and on
October 1, 1997, Appellant converted these requests to claims.  On January 9, 1998, Appellant
appealed based on a deemed denial, given the Contracting Officer’s (CO’s) failure to render a
decision.

Appeal AGBCA No. 98-130-1 includes 21 separately-priced claims submitted on behalf of Appellant
and its subcontractors in the approximate total amount of $207,000.  These claims  included  general
delay, inefficiency, installing a duct-mounted wash-down system, precast masonry delays, wood
cornices, window changes, casework and elevator delays, replacing rotten gable wood, and
providing certain pressure switches.  The bases for these claims were defective specifications and
changes to the contract.  The Government refused to pay the various requests for equitable
adjustments.  On October 1, 1997, Appellant converted these requests to claims.   On January 9,
1998, it appealed based on a deemed denial, given the CO’s failure to render a decision.

Appeal AGBCA No. 98-131-1 involved a delay and disruption claim in the amount of $1,658,325,
allegedly not covered by other delay and disruption claims.  When the Government failed to respond
to Appellant’s proposal, Appellant converted the request for payment to a claim.  On January 9,
1998, Appellant appealed based on a deemed denial.

Appeal AGBCA No. 98-132-1 involved a claim in the amount of $155,015 for overhead and profit
for contract modifications 1 through 10.  Appellant claimed that the amount paid for overhead and
profit under modifications 1 through 10 was less than allowed by the contract.  After the Government
failed to respond to Appellant’s proposal, on October 1, 1997, Appellant converted the proposal to
a claim.  On January 9, 1998, Appellant appealed based on a deemed denial.

Appeal AGBCA No. 98-133-1 involved a claim in the amount of $498,924 on behalf of Appellant
and its electrical subcontractor, based upon defective specifications and changes.  The claim included
additional supervision and cleanup costs, increased cost for equipment and tools, increased cost for
temporary electrical service, unabsorbed overhead, labor inefficiency, and acceleration expenses for
the fire alarm and security systems.  After the Government failed to respond to Appellant’s proposal,
on October 1, 1997, Appellant converted the proposal to a claim.  On January 9, 1998, Appellant
appealed based on a deemed denial.

Appeal AGBCA No. 98-134-1 involved a $109,784 claim on behalf of Appellant and a subcontractor
for additional duct insulation allegedly required by the Government.  After the Government failed
to respond to its request for payment, Appellant filed a claim on October 1, 1997.  On January 9,
1998, Appellant appealed based on a deemed denial.
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  7 C.F.R. §  24.21, Rule 4.

The appeals were consolidated for purposes of processing.  Some extensions were granted to the
parties to file the Complaints, Answers and Rule 41 file.  The Board convened a telephone
conference call on September 8, 1998, to assist the parties with a dispute over objections to certain
Rule 4 documents.  The Board established a May 1, 1999, cutoff date for the completion of all
discovery.

On October 1, 1998, the Board received a facsimile copy of a Government settlement proposal that
had been accepted by Appellant.  Appellant accepted a settlement offer of $1,420,000 payable in two
installments subject to the availability of certain funding.  By letter dated March 25, 1999, from
Appellant’s counsel, the Board was informed that the parties had settled all claims and that the
appeals should be dismissed.

DECISION

The appeals are dismissed as settled.

_________________________
EDWARD HOURY
Administrative Judge

Concurring:

_________________________                              _______________________
JOSEPH A. VERGILIO                                      ANNE W. WESTBROOK
Administrative Judge                                           Administrative Judge

Issued at Washington, DC
    April 9, 1999


