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This report presents the results of the subject review.  Your written response to the official 

draft report, excluding the attachments, is included at the end of the report.  Excerpts from 

the response and the Office of Inspector General's (OIG) position are incorporated into the 

relevant sections of the report.  Based on the information in your written response, we have 

accepted your management decision on Recommendations 1, 2, 3, 4, 5, and 6.  Please follow 

your internal agency procedures in forwarding final action correspondence to the Office of 

the Chief Financial Officer. 

Based on your written response, management decision has not been reached on 

Recommendation 7.  The information needed to reach management decision on this 

recommendation is set forth in the OIG Position section after the recommendation.   

In accordance with Departmental Regulation 1720-1, please furnish a reply within 60 days 
describing the corrective actions taken or planned, and timeframes for implementing the 
recommendation for which management decision has not been reached.  Please note that the 
regulation requires management decision to be reached on all recommendations within 
6 months from report issuance, and final action to be taken within 1 year of each  
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management decision to prevent being listed in the Department’s annual Performance and 

Accountability Report.   

We appreciate the courtesies and cooperation extended to us by members of your staff during 

our audit fieldwork and subsequent discussions. 
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American Recovery and Reinvestment Act – Forest Service 
Capital Improvement and Maintenance Projects 
Roads, Bridges, and Related Watersheds 
 
Executive Summary 
 
The American Recovery and Reinvestment Act of 2009 (Recovery Act) was passed by Congress 
on February 17, 2009, to stimulate the nation’s economy by creating or saving jobs across the 
nation.  As part of this effort, the Forest Service (FS) was awarded $1.15 billion to implement 
projects that would directly accomplish its mission.  This included $650 million for Capital 
Improvement and Maintenance (CIM) projects, of which $272 million was approved for road 
maintenance and decommissioning, bridge maintenance and decommissioning, and related 
watershed restoration and ecosystem enhancement.  These funds were awarded through contracts 
and grants and agreements (G&A) to private businesses, non-profit organizations, local and State 
governments, tribes, and individuals.1 
 
Congress emphasized the need for accountability and transparency in the expenditure of the 
funds so that the public understands where its tax dollars are going and how they are being spent.  
To meet these objectives, the Office of Management and Budget (OMB) issued guidance that 
required Federal agencies to establish rigorous internal controls and oversight mechanisms.  The 
U.S. Department of Agriculture’s Office of Inspector General (OIG) was also mandated by the 
Recovery Act to oversee agency activities to ensure Recovery Act funds were spent in a manner 
that minimized the risk of improper use.  Consequently, OIG initiated several audits related to 
FS’ oversight and controls over different project types, such as trails, facilities, and abandoned 
mines. 
 
This audit focused on FS’ management of road, bridge, and related watershed projects.  Our 
objectives were to determine whether FS:  (1) complied with laws and regulations pertaining to 
the Recovery Act funding; (2) selected Recovery Act road projects that met eligibility and 
program requirements;2 (3) timely and effectively completed its Recovery Act road projects; and 
(4) supported the information it reported for its performance measures for CIM projects.   
 
Our statistical sample primarily consisted of fixed-price contracts, which provided minimum risk 
for the government and maximum incentives for the contractors to control costs and perform 
work effectively.3  We found that FS generally complied with Recovery Act requirements and 
effectively completed the projects we reviewed.  See exhibit D for photographs of road, bridge, 
and watershed improvements.  However, we identified the following issues:  
                                                 
1 Generally, the agreements we reviewed were legal documents between FS and another government entity (e.g., a 
county government), which shared a mutual interest in the work being performed, such as maintaining roads, 
building bridges, and restoring watersheds.  Our review did not contain any grants. 
2 We decided not to report on this objective because it was thoroughly reviewed as part of audit 08703-01-Hy, 
“Oversight and Control of Forest Service American Recovery and Reinvestment Act Activities,” issued September 
30, 2011.  See finding 1 on page 9 of the report. 
3 FAR 16.202-1 (October 1, 2010). 
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• FS did not fully comply with procurement requirements for 25 of the 82 statistically 

sampled road, bridge, and related watershed contracts and agreements, some of which 
had multiple errors.  Specifically, (1) for 18 contracts, FS did not follow Federal 
Acquisition Regulation (FAR) requirements in posting pre-award and award notices on 
the Federal Business Opportunities (FedBizOpps) Web site;4 (2) FS awarded 5 contracts 
without evaluating the contractors’ past performance; and (3) FS awarded 5 contracts to 
contractors who were not registered in the Small Business Administration's Online 
Representations and Certification Application (ORCA) system. 
 
This occurred because (1) contracting officers (CO) either overlooked or misinterpreted 
the requirements or (2) FS had not updated its standard procurement templates for 
Recovery Act contracts and agreements.  As a result, FS did not always meet the 
transparency and accountability objectives of the Recovery Act, increasing the risk of 
recipients not completing contracts and agreements according to specifications.  Based on 
our sample, we project that FS did not fully comply with procurement requirements for 
148 of 795 contracts and agreements (19 percent).  The estimated value of these  
148 contracts and agreements was $63 million.5 
 

• Of the 22 National Forests we reviewed, the Monongahela National Forest had  
4 employees who mistakenly charged 83 days to Recovery Act job codes while working 
on unrelated projects.  According to the supervisor, she missed the error due to the 
workload.  As a result, Recovery Act administrative costs were overcharged by $21,458. 
 

• For fiscal year (FY) 2009, FS inaccurately reported accomplishments for 11 of the 
96 contracts and agreements we reviewed.6  This involved 30 of 89 miles of roads, 2 of  
4 bridges, and 2 of 4 aquatic organism passages.  This occurred because the contracting 
officer’s representatives (COR) and project managers made inadvertent errors, such as 
transcription and data entry errors.  As a result, FS did not fully meet the transparency 
objective of the Recovery Act. 

 
Recommendation Summary 
 
We recommend that the agency remind COs to publicize pre-award and award notices on the 
FedBizOpps Web site, and verify contractors’ past performance prior to contract award.  We also 
recommend the agency ensure that contractors register in ORCA prior to contract award. 
 

                                                 
4 This Web site posts active Federal opportunities. 
5 We are 95 percent confident that between 44 and 253 contracts and agreements had one or more noncompliant 
items; the total value of these contracts and agreements ranged between $18 million and $107 million. 
6 Fourteen of these 96 contracts and agreements were selected judgmentally, outside of the statistical sample of  
82 contracts and agreements.  We are not projecting the results for the judgmental sample. 
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In addition, we recommend that the agency direct Monongahela National Forest management to 
emphasize to employees the importance of charging their time correctly.  We also recommend 
that FS Washington Office ensure the errors in reporting road accomplishments are corrected. 
 
Agency Response 
 
In its written response, dated December 15, 2011, FS concurred with the reported findings and 
recommendations, except for Recommendation 7.  FS’ response is included at the end of this 
report.  
 
OIG Position  
 
We accept FS’ management decision on Recommendations 1 through 6.  The actions needed to 
reach management decision on Recommendation 7 are provided in the OIG Position section after 
the recommendation.  
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Background and Objectives  
 
Background 
 
On February 17, 2009, Congress enacted the Recovery Act to accelerate the economic recovery 
of the nation by preserving and creating jobs.  Recovery Act funds were invested in 
transportation, environmental protection, and other infrastructure.  FS’ appropriation of  
$1.15 billion was divided between two major categories:  $650 million for CIM and $500 million 
for Wildland Fire Management and Biomass.  
 
FS allocated $272 million of the CIM funds to road, bridge, and related watershed restoration 
and ecosystem enhancement projects.7  Of the remaining $378 million, $243 million was used 
for facility improvements, $99 million for trail maintenance, $23 million for the remediation of 
abandoned mines, and $13 million for administrative expenses.  Chart 1 shows the percentage of 
funds allocated to each project type within the CIM category. 
 

Chart 1:  Funding by CIM Project Type 

 
 
In addition to normal procurement requirements, Congress emphasized accountability for and 
transparency of funds awarded through the Recovery Act.  To meet the accountability objectives, 
OMB issued guidance in February 2009 that required Federal agencies to establish rigorous 
internal controls and oversight mechanisms.  To satisfy the transparency requirement, FS used 
the FedBizOpps Web site and the Federal Procurement Data System to publicize information 
about solicitations, contract awards, and contractors.  Recipients of Recovery Act funds were 
also required to report their expenditures and progress on the Recovery.gov Web site. 
 
To streamline the acquisition management process, FS established four Economic Recovery 
Operation Centers (EROC) in April 2009:  Southwest in Vallejo, California; Northwest in Sandy, 
Oregon; Intermountain in Golden, Colorado; and East in Atlanta, Georgia.  EROCs were staffed 
with COs and G&A specialists that were a mix of government personnel, re-employed 
annuitants, and contract employees.     
 
                                                 
7 As of June 15, 2010. 

Roads 42% 

Facilities 37% 

Trails 15% 

Abandoned mines 4% 

Administrative 2% 
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COs were responsible for administering contracts to ensure that they complied with the Recovery 
Act, OMB guidance, and FAR requirements.  The COs were assisted by CORs, who were 
located in the National Forests near the contract sites.  Contracts ranged from $350, for small 
supplies, to $159 million, for major road maintenance and decommissioning.  G&A specialists 
had similar functions to those of the COs.  They delegated some of their responsibilities to 
project managers who managed the grants or agreements at the National Forest level.  
Agreements ranged from $3,500 to $9.9 million. 
 
Objectives 
 
Our objectives were to determine whether FS:  (1) complied with laws and regulations pertaining 
to the Recovery Act funding; (2) selected Recovery Act road projects that met eligibility and 
program requirements; (3) timely and effectively completed its Recovery Act road projects; and 
(4) supported the information it reported for its performance measures for CIM projects. 
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Finding 1:  FS Did Not Fully Comply with Procurement Requirements in 
Awarding Recovery Act Contracts and Agreements 
 
FS did not fully comply with procurement requirements for 25 of the 82 statistically sampled 
road, bridge, and related watershed contracts and agreements.  This occurred because  
(1) contracting officers (CO) either overlooked or misinterpreted the requirements or (2) FS had 
not updated its standard procurement templates for Recovery Act contracts and agreements.  As 
a result, FS did not always meet the transparency and accountability objectives of the Recovery 
Act, increasing the risk of recipients not completing contracts and agreements according to 
specifications.  Projecting on our sample, we estimate that FS did not fully comply with 
procurement requirements for 148 of 795 contracts and agreements (19 percent error rate).  The 
estimated value of these contracts and agreements was $63 million.8 
 
FS Recovery Act Guidance requires COs to perform all duties in accordance with the Federal 
Acquisition Regulation (FAR), FS Acquisition Regulation, OMB guidance, FS Acquisition 
Management Internal Process Plan, and the Program Direction.9  These regulations and 
directives include requirements such as publicizing pre-award and award notices, verifying 
contractors’ past performance, and verifying contractors’ registration on the Online 
Representations and Certifications Application (ORCA) system.10 
 
To determine if FS complied with Recovery Act, FAR, and other procurement requirements, we 
statistically sampled 67 contracts and 15 agreements (82 in total) in 13 States, totaling  
$34.3 million.  We found compliance issues with both contracts and agreements, some of which 
had multiple errors.  Although the issues varied, the effect was consistent:  FS did not always 
meet the transparency and accountability objectives of the Recovery Act.  Examples of these 
compliance issues are: 
 

• Improperly publicized pre-award and award notices.  For 18 of 67 sampled contracts,  
FS did not follow FAR requirements in posting pre-award and award notices on the 
Federal Business Opportunities (FedBizOpps) Web site.  This occurred because the COs 
either overlooked or misinterpreted FAR requirements.  
 
FAR requires pre-award notices to be posted on FedBizOpps for solicitations and 
contract modifications estimated above $25,000.11  The purpose of the postings is to 
“enhance transparency to the public.”12  FAR also requires award notices to be posted on 

                                                 
8 We are 95 percent confident that between 44 and 253 contracts and agreements had one or more noncompliant 
items; the total value of these contracts and agreements ranged between $18 million and $107 million. 
9 FS Recovery Act Guidance, Chapter 5-4 (October 1, 2010). 
10 FAR 5.201(b)(1) (December 7, 2007); FAR 5.301(a) (October 10, 2010); FAR 36.602-1 (July 1, 2009);  
FAR 4.1201(a) (September 29, 2010). 
11 FAR 5.201(b)(1) (December 7, 2007).  The FedBizOpps pre-award notices include information on when the 
solicitation will be open and any restrictions on who may offer bids.   
12 FAR 5.701 (July 16, 2010). 
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FedBizOpps for contracts valued above $25,000.13  The award notices must use clear and 
concise language to describe the goods and services being contracted.14   
 
In December 2010, we issued Fast Report 08703-3-SF(2),15 which notified FS of its 
ongoing problem of not publicizing pre-award notices on FedBizOpps.  One year earlier, 
OIG had reported this same issue to FS based on a referral from the Recovery 
Accountability and Transparency Board (RATB).16  In response to the RATB referral, FS 
stated that the four Economic Recovery Operation Centers (EROC) it established would 
provide guidance to the COs on all FAR and Recovery Act requirements.17   
 
However, during our audit we found that COs continued to overlook the posting 
requirements.  We found 18 contracts in our statistical sample where FS did not correctly 
post pre-award or award notices on FedBizOpps:18 
 

— FS did not publicize pre-award notices for 8 contracts; and 
— FS did not include a clear description of the goods and services in the award 

notices for 12 contracts (e.g., road improvements and new bridges).  In one 
case, FS listed the contract number, expiration date, and how the contract was 
awarded, but did not describe the goods and services being provided. 

 
FS Washington Office representatives told us that they verbally reminded COs to follow 
FAR and Recovery Act guidance.  The FS representatives thought that employee 
turnover may have contributed to the publicizing errors.  Since FAR requires pre-award 
and award notices for both Recovery Act and non-Recovery Act contracts, we 
recommend that FS remind COs to publicize required notices on FedBizOpps.  FS agreed 
to send written instructions regarding this matter. 
 

• Unverified contractors’ past performance.  FS awarded 5 of 67 sampled contracts to 
architect and engineering (A&E) firms without evaluating their past performance on the 
National Institute of Health Contract Procurement System.19  The CO believed the 
requirement was met by checking the contractors in the Excluded Party List System.  
Although this system identifies contractors that are debarred from doing business with the 
Government, it does not show the contractors’ performance history.  
 

                                                 
13 FAR 5.301(a) (October 10, 2010). 
14 FAR 5.705(a)(3) (July 16, 2010); FAR 5.201 (December 7, 2007).  
15 “Pre-Solicitation and Modification Notices Not on the FedBizOpps Web site.” 
16 The Recovery Act established RATB, which analyzed online databases for potential issues concerning misuse of 
funds or compliance with additional contract clauses that were required by the Recovery Act.  RATB referred 
instances of potential noncompliance with OMB and FAR requirements to OIG for further review.   
17 Report 08703-2-SF, “Contract Compliance Review – Apache-Sitgreaves National Forest, Arizona,” issued 
November 24, 2009. 
18 Some contracts had multiple errors; therefore, the total errors add to more than 18. 
19 In 08703-01-Hy, “Oversight and Control of Forest Service American Recovery and Reinvestment Act Activities,” 
issued September 30, 2011, OIG also found a case where FS did not verify past performance before awarding the 
contract.   
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For A&E service contracts, FAR requires that “agencies shall evaluate each potential 
contractor in terms of its . . . past performance on contracts with Government agencies 
and private industry in terms of cost control, quality of work, and compliance with 
performance schedules.”20  At the time of contract award, Departmental regulations 
required the use of the National Institute of Health Contract Procurement System, a 
system used to collect, maintain, and disseminate contractor performance evaluations.21  
For example, the evaluations would address timeliness and the contractors’ execution of 
the contract specifications. 
 
In the five cases, FS required the contractors to provide a complete design package by 
March 1, 2010.  However, four of the five contractors missed the deadline by several 
months; two of the four did not meet the contract specifications.  Accordingly, we 
recommend that FS issue written guidance reminding COs to evaluate future A&E 
contractors’ past performance prior to award.     
 

• Missing contract clauses or agreement provisions.  FS did not include one or more new 
contract clauses required by FAR and the Recovery Act in 3 of 67 sampled contracts.  
Also, FS did not include 1 or more new agreement provisions in 5 of 15 sampled 
agreements.  This occurred because FS had not updated its standard procurement 
templates to include these new requirements.  The COs and G&A specialists had to 
determine which Recovery Act clauses or provisions to include in their contracts and 
agreements without the aid of such templates. 
 
In 2009, FAR required the addition of several contract clauses to promote the Recovery 
Act’s goals of transparency and domestic economic recovery.  These clauses included a 
“buy American” requirement,22 OIG’s right to access contracting records,23 and penalties 
for ethics violations.24  Also, the Recovery Act required the addition of several agreement 
provisions that are similar to the FAR clauses for contracts.  These provisions included 
whistleblower protection25 and OIG’s right to access recipients’ records.26 
 
Previously, OIG issued two Fast Reports under two other audits that identified required 
clauses and provisions missing from several contracts and grants.27  Based on these 
reports, FS told us that they updated their templates.  We reviewed the templates and 

                                                 
20 FAR 36.602-1 (July 1, 2009). 
21 Agriculture Acquisition Regulation Advisory No. 88 (December 16, 2008).  As of October 1, 2010, the Contractor 
Performance Assessment Reporting System became the new system used to collect, maintain, and disseminate 
contractor performance evaluations. 
22 FAR 25.1102(e)(1) (March 31, 2009). 
23 FAR 14.201-7(a)(2)(i) (September 28, 2006) applies to sealed bids.  FAR 15.209(b)(1) (September 28, 2006) 
applies to negotiated procurements.  FAR 12.301(b)(4)(ii)(A) (February 17, 2009) applies to acquisition of 
commercial items. 
24 FAR 3.502-3 (March 31, 2009); FAR 3.104-9 (March 31, 2009); FAR 3.808 (March 31, 2009). 
25 Public Law 111-5, sec. 1553 (February 17, 2009). 
26 Public Law 111-5, sec. 1515 (February 17, 2009). 
27 Fast Report 08703-5-SF(1), “The Recovery Act – Forest Service (FS) Hazardous Fuels Reduction and 
Ecosystem Restoration on Non-Federal Lands,” issued March 2010; and Fast Report 08703-6-SF(1), “The Recovery 
Act - Forest Service Abandoned Mine Remediation,” issued June 2010.  
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confirmed that the missing clauses and provisions had been added.  Therefore, we are not 
making a recommendation for this issue.   
 

• Unregistered contractors.  FS awarded 5 of 67 sampled contracts to contractors who were 
not registered in ORCA, a centralized system that collects contractors’ certifications, 
taxpayer identifications, and other pertinent data.  This occurred because the COs 
overlooked the requirement at the time the contracts were awarded.  
 
FAR requires that “prospective contractors shall complete electronic annual 
representations and certifications.”28  Prospective contractors shall also “update the 
representations and certifications submitted to ORCA as necessary, but at least annually, 
to ensure they are kept current, accurate, and complete.”29 
 
Prior to ORCA, contractors were required to submit representations and certifications for 
each individual large purchase contract award.  Now, using ORCA, a contractor can enter 
this information once for use on all Federal contracts.  This site not only benefits the 
contractors by allowing them to maintain accurate and complete records but also the COs 
as they can view every record within a centralized system. 
 
We recommend that FS remind COs to ensure contractors are registered in ORCA prior 
to contract award.  For the contracts discussed above, FS should require all five 
contractors to register. 
 

In summary, FS did not fully comply with procurement requirements designed to protect the 
agency’s interests and to inform the public of the use of Recovery Act funds.  Therefore, we 
recommend that the agency remind COs to publicize pre-award and award notices on the 
FedBizOpps Web site, and verify contractors’ past performance prior to contract award.  We also 
recommend that the agency ensure contractors are registered in ORCA prior to contract award, 
and require the five unregistered contractors to register in ORCA.  We discussed these issues 
with FS Washington Office on July 6, 2011, and FS agreed with our findings and 
recommendations. 
 
Recommendation 1 
 
Issue written guidance to remind COs to publicize pre-award and award notices as required on 
the FedBizOpps Web site for proposed contract actions and awards exceeding $25,000. 
 
Agency Response 
 
FS concurs with this recommendation.  In response to a Fast Report issued on January 19, 2010, 
FS stated that it would augment the Internal Process Plan (IPP) to require a second level review 
of compliance with regulations for publicizing actions and performing spot checks of the 
FedBizOpps Web site, to verify the accuracy of the posted information.  FS has completed 
                                                 
28 FAR 4.1201(a) (September 29, 2010). 
29 FAR 4.1201(b) (September 29, 2010). 
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corrective action by updating the EROC Acquisition Management IPP (February 23, 2011) to 
include enhanced detailed review guidance for peer reviews and second level reviews for 
publicizing actions. 
 
OIG Position  
 
We accept management decision for this recommendation. 
 
Recommendation 2 
 
Issue written guidance to remind COs to verify contractors’ past performance prior to contract 
award for A&E service contracts. 
 
Agency Response 
 
FS concurs with this recommendation.  In response to the Fast Report issued on January 19, 
2010, FS officials concurred with the recommendation and stated that they will remind all COs 
that they are required by the Department to use National Institutes of Health Contractor 
Performance System when required by FAR, now known as Contractor Performance Assessment 
Reporting System.  Not all contractors will have a past performance history and FAR allows COs 
latitude in evaluating past performance, as long as the evaluation is documented. 
 
OIG Position  
 
We accept management decision for this recommendation. 
 
Recommendation 3 
 
Issue written guidance to remind COs to ensure contractors are registered in ORCA prior to 
contract award. 
 
Agency Response 
 
FS concurs with this recommendation.  On January 31, 2007, FS issued Forest Service 
Handbook 6309.32 - Federal Acquisition Regulation Part 4G04 – Administrative Matters which 
includes a checklist for the COs to use when reviewing contracts prior to awarding.  FS will issue 
a letter to remind the COs to use this checklist prior to issuing the contract awards. 
 
OIG Position  
 
We accept management decision for this recommendation. 
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Recommendation 4 
 
Direct the COs to require all five unregistered contractors to register in ORCA. 
 
Agency Response 
 
FS concurs with this recommendation.  Of the five unregistered contractors, three submitted a 
current certification and two had certifications that expired in September 2011.  FS will be 
issuing a letter to the two contractors without a current certification. 
 
OIG Position  
 
We accept management decision for this recommendation. 
 
Finding 2:  Four Employees Mischarged Their Time to Recovery Act Job 
Codes While Working on Unrelated Projects 
 
Four employees at the Monongahela National Forest in West Virginia mischarged 83 days to 
Recovery Act job codes while working on unrelated projects.  This occurred because the 
employees mistakenly charged their time; their supervisor stated that the error was missed due to 
the workload.  As a result, Recovery Act administrative costs were overcharged by $21,458.  
 
FS guidance states that “only employees performing work on [Recovery Act] projects charge 
their time to [Recovery Act] job codes.”30  On March 1, 2010, the Monongahela Recovery Act 
coordinator reiterated this guidance via email to the staff. 
 
In October 2010, we visited the Monongahela National Forest to review a statistically selected 
road project to determine if the project was completed timely and in accordance with contract 
requirements.  As part of our review, we obtained a FY 2010 employee expenditure summary, 
which showed time charges for the Recovery Act totaling $129,327.  When we requested 
supporting documentation for these charges, the forest engineer determined that two employees 
improperly charged time to Recovery Act projects when they were not actually working on them.   
 
Upon further review, we found that two other employees made the same error.  Table 1 shows a 
breakdown of the time and salaries mischarged to the Recovery Act. 
                                         
  

                                                 
30 FS Recovery Act guidance, ch. 4, p. 24 (October 2, 2009).  A job code is a unique accounting code established to 
record costs associated with a specific project. 
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Table 1:  Time and Salary Mischarges 

Employee Days Mischarged to  
Recovery Act 

Salaries Mischarged to  
Recovery Act 

A 50 $13,613 
B   5 $1,357 
C 24 $5,688 
D   4 $800 

Total 83 $21,458 

 
Although the employees were aware of FS guidance regarding time charges, they mistakenly 
charged their time to Recovery Act projects.  Their supervisor told us that the error was not 
caught due to the workload at the time.  The forest engineer stated that the employees have since 
reversed the improper time charges.  To ensure the accurate reporting of employees’ time in the 
future, we recommend that the agency direct Monongahela National Forest management to 
emphasize the importance of charging time correctly.  We discussed this issue with FS 
Washington Office on July 6, 2011, and FS agreed with our finding and recommendations. 
 
Recommendation 5 
 
Provide documentation that the four employees corrected their improper time charges, totaling 
$21,458. 
 
Agency Response 
 
FS concurs with this recommendation.  FS completed corrective action by requiring the four 
employees to adjust their time appropriately. 
 
OIG Position  
 
We accept management decision for this recommendation. 
 
Recommendation 6 
 
Require management at the Monongahela National Forest to emphasize that employees charge 
their time correctly. 
 
Agency Response 
 
FS concurs with this recommendation.  Management at the Monongahela National Forest 
verbally informed employees that they should record timesheets carefully as appropriate with 
projects worked.   Management also followed-up with an email emphasizing that employees 
charge their time correctly to job codes in accordance with projects worked. 
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OIG Position  
 
We accept management decision for this recommendation. 
 
Finding 3:  FS Inaccurately Reported Performance Accomplishments 
 
For FY 2009, FS inaccurately reported accomplishments for 11 of the 96 contracts and 
agreements we reviewed.31  This involved 30 of 89 miles of roads, 2 of 4 bridges, and  
2 of 4 aquatic organism passages.32  This occurred because the contracting officer’s 
representatives (COR) and project managers made inadvertent errors, such as transcription and 
data entry errors.  As a result, FS did not fully meet the transparency objective of the Recovery 
Act.  
 
One objective of the Recovery Act is that “the public benefits of these funds are reported clearly, 
accurately, and in a timely manner.”33  FS guidance assigns responsibility to field staffs (i.e., 
CORs and project managers) for ensuring compliance with data collection protocols and 
supporting documentation standards as well as providing accurate performance accomplishment 
data.34 
 
Since Recovery Act accomplishments are reported to Congress, OMB, and the public, one of our 
objectives was to determine if FS could support the information it provided.35  To do this, we 
examined the National Forests’ Work Plans, which showed the (1) miles of roads improved or 
maintained, (2) new bridges built, and (3) aquatic organism passages created.36  
 
For FY 2009, we found that FS inaccurately reported accomplishments for 11 of the 96 Recovery 
Act contracts and agreements we reviewed.  Table 2 shows a summary of the inaccurate 
reporting. 

 
Table 2:  Errors in Reporting Accomplishments for the 11 Contracts and Agreements 

Type of 
Improvements 

Accomplishments 
per Audit 

Reported 
Accomplishments 

Overreported Underreported Total 
Errors 

Road Improvements 89 miles 71 miles 6 miles 24 miles 30 miles 

New Bridges 4 2  2 2 

New Aquatic 
Organism Passages 2 4 2  2 

 

                                                 
31 Fourteen of these 96 contracts and agreements were selected judgmentally, outside of the statistical sample of  
82 contracts and agreements.  We are not projecting the results for the judgmental sample. 
32 An aquatic organism passage is a conduit that allows any animal living in or around the water to pass under the 
road.  
33 OMB M-09-15, sec. 3.1 (April 3, 2009). 
34 FS Recovery Act guidance, ch. 3, p. 3 (FY 2010).  
35 FS Recovery Act guidance, ch. 3, p. 2 (FY 2010). 
36 National Forests report accomplishments in a system of record (i.e., Work Plan or the Road Accomplishment 
Report). 
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The CORs and project managers told us they made inadvertent errors, e.g., transcription and data 
entry errors.  Therefore, we recommend that FS Washington Office ensure the over and 
underreporting of road accomplishments are corrected.  We discussed this issue with FS 
Washington Office on July 6, 2011, and FS agreed with our finding and recommendation. 
 
Recommendation 7 
 
Correct the over and underreporting of road accomplishments identified in the issue. 
 
Agency Response 
 
In its signed response dated December 15, 2011, FS states that it concurs with the report’s 
findings and recommendations.  However, in its management decision attachment, FS does not 
agree with this recommendation.  FS considers that its accomplishment reporting process is in 
compliance with internal FS policy, and that it accurately reflects the performance of 2009 
projects.  Adjustments to the reports do not need to be made because FS considers them to be 
accurate.   
 
OIG Position  
 
We do not accept FS’ management decision for this recommendation.  OIG is not taking 
exception to internal FS policy on accomplishment reporting.  Rather, we found instances where 
accomplishments were not reported in accordance with this policy.   
 
We described these instances in detail in an issue paper, which was presented to FS on June 11, 
2011.  FS agreed to the issue and recommendation for this finding during the stakeholders’ 
meeting on July 6, 2011.  For the discussion draft and official draft reports, we condensed the 
details to make the finding more concise; the recommendation was not changed.  To achieve 
management decision, FS needs to provide us with documentation that it corrected the over and 
underreporting of road accomplishments identified in the issue.  
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Scope and Methodology   
 
We conducted a nationwide review of FS’ road, bridge, and related watershed projects that were 
funded by the Recovery Act during FYs 2009 through 2010.  The 126 projects were awarded 
through 795 contracts, grants, and agreements to private businesses, non-profit organizations, 
local and state governments, tribes, and individuals. 
 
We judgmentally selected 14 contracts (totaling $7.1 million) based on funding and award dates, 
and statistically selected 82 contracts and agreements (totaling $34.3 million).  See exhibit C for 
the statistician’s sampling methodology.  Accordingly, we performed fieldwork at 4 EROCs,  
7 regional offices, 22 National Forests, 1 research station, and 1 historical site from August 2009 
to April 2011.  See exhibit B for a complete list of audit sites. 
 
To accomplish our audit, we: 
 

• Reviewed criteria.  We reviewed pertinent laws, regulations, policies, and procedures 
governing CIM projects, including the Recovery Act, OMB guidance, FAR, FS Acquisition 
Management procedures, and other FS guidance.  

 
• Interviewed FS personnel.  We interviewed EROC officials to understand the procurement 

process for contracts and agreements.  In addition, we interviewed regional and National 
Forest officials to understand the process for administering contracts and agreements. 

 
• Reviewed and analyzed selected contracts and agreements.  We reviewed 14 judgmentally 

selected contracts and 82 statistically selected contracts and agreements to determine 
whether the EROCs and National Forests complied with Recovery Act, FAR, and other 
procurement requirements.   
 

• Conducted 75 site visits.  Of the 96 sampled contracts and agreements, we conducted site 
visits for 75.37  See exhibit D for examples of road, bridge, and watershed improvements. 

 
• Analyzed contract and agreement expenditures.  We reviewed project Work Plans, invoices, 

and other supporting documentation to determine if Recovery Act funds were expended 
properly.  We also reviewed administrative and support charges. 

 
• Analyzed accomplishment reporting.  We reviewed project Work Plans to ensure 

accomplishments were reported accurately to Congress, OMB, and the public. 
 

• Analyzed timeliness of award dates.  We compared the actual award dates to FS’ target dates 
to determine if the contracts and agreements were awarded timely. 

 

                                                 
37 We did not conduct site visits for the remaining 21 contracts and agreements because (1) construction had not 
started, (2) the site was not accessible at the time of our review, or (3) the contracts were A&E or purchase 
contracts. 
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• Addressed RATB referral (RATB-0095).  In August 2009, we received a RATB referral, 
questioning whether two contractors in Vermont (1) were registered in the Small Business 
Administration's ORCA system and (2) had the ability to complete the scope of work.  
Based on our file review, interviews, and site visits, we found that both contractors were 
registered as small businesses in ORCA, and that they possessed the staff, expertise, and 
equipment to complete the scope of work.   

 
• Addressed whistleblower complaint (IG-HQ-2009-957/PS-08990661).  In August 2009, we 

received a whistleblower complaint, alleging FS’ misuse of Recovery Act funds to subsidize 
commercial logging in the Ocean Boulevard Forest Thinning project in Alaska.  Based on 
FS criteria, our analysis of relevant documents, and discussions with FS personnel, we 
determined that FS did not misuse Recovery Act funds and that the thinning project did 
qualify as a “related… ecosystem enhancement” project.   

 
We conducted this performance audit in accordance with generally accepted government 
auditing standards.  Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a reasonable basis 
for our findings and conclusions based on our audit objectives. 
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Abbreviations 
 

A&E ............................ Architect and Engineering 

CIM ............................. Capital Maintenance and Improvement 

CO ............................... Contracting Officer 

COR ............................ Contracting Officer’s Representative 

EROC .......................... Economic Recovery Operation Center 

FAR ............................. Federal Acquisition Regulation 

FedBizOpps................. Federal Business Opportunities 

FS ................................ Forest Service 

FY ............................... Fiscal Year 

G&A ............................ Grants and Agreements 

IPP ............................... Internal Process Plan 

OIG ............................. Office of Inspector General 

OMB ........................... Office of Management and Budget 

ORCA ......................... Online Representations and Certification Application 

RATB .......................... Recovery Accountability and Transparency Board 

USDA .......................... Department of Agriculture 
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Exhibit A:  Summary of Monetary Results 
 
 

Finding 
Number 

Recommendation 
Number 

Description Amount Category 

 
2 

 
5 

Four employees at the 
Monongahela National Forest 
mischarged their time to 
Recovery Act administrative 
charges.  

 
$21,458 
 
 

 
Other:  Accounting 
Classification Errors 
 

TOTAL MONETARY RESULTS $21,458  

 
 
 
 
  



AUDIT REPORT 08703-0003-SF       19 

Exhibit B:  Audit Sites 
 
 

Organization Location 

Washington Office 
 

 

Executive Economic Recovery Team Washington, DC 

  
EROC  
  
Intermountain  Golden, CO 
Southwest Vallejo, CA 
Northwest Sandy, OR 
East Atlanta, GA 
  
  
Region 1 Missoula, MT 
  
Bitterroot National Forest Hamilton, MT 
*Idaho Panhandle National Forest Coeur d’Alene, ID 
Custer National Forest Billings, MT 
Gallatin National Forest Bozeman, MT 
*Helena National Forest 
Kootenai National Forest 

Helena MT 
Libby, MT 

  
  
Region 2 Golden, CO 
  
San Juan National Forest Durango, CO 
  
  
Region 3 Albuquerque, NM 
  
Apache-Sitgreaves National Forest Springerville, AZ 
Prescott National Forest Prescott, AZ 
  

* In these National Forests, we only reviewed judgmentally selected contracts.  See the Scope and Methodology 
section. 
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Region 4 Ogden, UT 
  
Caribou-Targhee National Forest Idaho Falls, ID 
Uinta-Wasatch-Cache National Forest 
 

Provo, UT 

  
Region 6 Portland, OR 
  
Umpqua National Forest Roseburg, OR 
Wallowa-Whitman National Forest Baker City, OR 
Mount Hood National Forest Sandy, OR 
Willamette National Forest Springfield, OR 
Pacific Northwest Research Station Portland, OR 
  
  
Region 9 Atlanta, GA 
  
Mark Twain National Forest Rolla, MO 
Hiawatha National Forest Escanaba, MI 
Allegheny National Forest Warren, PA 
*Green Mountain National Forest Rutland, VT 
Monongahela National Forest Elkins, WV 
Grey Towers Historical Site Milford, PA 
  
  
Region 10 Juneau, AK 
  
Chugach National Forest Anchorage, AK 
Tongass National Forest Ketchikan, AK 
  

* In these National Forests, we only reviewed judgmentally selected contracts.  See the Scope and Methodology 
section. 
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Exhibit C:  Statistical Sampling Methodology and Results 
 
Objective:  
The sample was designed to support the audit of whether contracts and agreements using 
Recovery Act funds for FS roads projects complied with applicable laws and agency procedures. 
 
Audit Universe: 
Our universe for this audit was the list of 126 FS projects funded under the Recovery Act.  A 
total of 795 contracts and agreements, with a total value of $272 million, were relevant to the 
scope of this analysis.38 
 
Sample Design and Modifications: 
We observed that many projects had, as of the beginning of audit fieldwork planning (January 7, 
2010), little or no expenditure activity.  That meant that many of the planned audit tests could not 
be performed at the time of the sample selection.  Therefore, we divided the 126 projects into 
two strata:  Stratum 1 with the 17 projects for which at least 20 percent of the projects’ estimated 
funds were expended and Stratum 2 with the remaining projects.   
 
Potentially, each project could involve a number of contracts and agreements, which could not be 
identified until the project records were reviewed.  Therefore, we chose to use a two-stage design 
within both strata, with projects selected at the first stage and contracts39 selected at the second 
stage. 
 
We had no information, for either stratum, on which to base a sample size calculation for either 
the first stage sample of projects or the second stage sample of contracts within projects.  
Specifically, we did not know whether the variance within projects or the variance between 
projects would dominate.  Therefore, the total sample size of 20 projects, with 10 allocated to 
each stratum, was subjective.  We expected a number of contracts at the second stage, perhaps 
averaging five per project, from which we expected to obtain sufficient data for projections with 
reasonable precision. 
 
We drew a random number for each project in the audit universe.40  The 17 projects assigned to 
Stratum 1 based on their expenditure ratio were ordered within the stratum based on their chosen 
random numbers, from lowest to highest; the sample for this stratum was the first 10 of those  
17 projects.  We used the same approach for Stratum 2, using FS data (project listing) as of June 
15, 2010.  For the second stratum, we randomly selected another 10 projects for review, i.e., we 
used the projects with the 10 lowest random numbers in Stratum 2.   
 
During the review of the selected projects, the team obtained a list of contracts related to each of 
the projects.  Within each project, we drew random numbers for each contract to determine the 
                                                 
38 For a project selected for audit review, contracts and agreements awarded after a project was reviewed were 
excluded from the audit universe.  Therefore the universe indicated is a subset of a procurement listing dated June 
21, 2010, from which the audit team excluded contracts and agreements that were not awarded at the time of review 
of individual projects.   
39 We use “contracts” to include any type of award procedure, whether contract or agreement. 
40 Random numbers were drawn using the Excel “Randbetween” function. 
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order of selection at the second stage.  The resulting sample design contained a total of  
116 contracts for the 20 projects selected; a total of 82 contracts were selected for review. 
 
The preceding design is summarized in the table below: 
 

Stratum 

First Stage:  Forest Service Projects Second Stage:  Contracts 

Universe:  
Projects 

Sample of 
Projects 

Contracts in 
Sample of 
Projects 

Sample of 
Contracts 

Stratum 1   17 10 74 44 
Stratum 2 109 10 50 38 
Total 126 20 116 82 

 
Results: 
To support the audit objectives, the audit team reviewed the sample and determined the number 
of contracts and agreements that were non-compliant with at least one criterion. 
 
In situations where a criterion did not apply to an item tested, such as some contract criteria not 
applying to agreements, the item tested is considered compliant. 
 
The results below apply to the final (June 21, 2010) audit universe of 795 contracts.  The 
confidence intervals (precision) reported below represent two-sided intervals for a 95 percent 
confidence level.  We include the precision achieved from the sample in two ways:  as a percent 
of the point estimate and as a percent of the audit universe. 
 
Total number of contracts with at least one non-compliant criterion: 

Based on the sample results, we project there are between 44 and 253 contracts with an 
exception in at least one category.41  Our point estimate is that 148 contracts (about  
19 percent of the universe of 795 contracts) contain at least one exception.  Achieved 
precision was +/- 70 percent relative to the point estimate of 148 contracts and +/-13 percent 
relative to the universe of 795 contracts. 42  

 
Total value of contracts with at least one non-compliant criterion: 

Based on the sample results, we project the value of contracts with at least one non-compliant 
item is between $18 million and $107 million.43  Our point estimate is that the value of 
contracts with at least one non-compliant item totals about $63 million.  Achieved precision 
was +/- 71 percent relative to the point estimate of about $63 million and about  
+/-16.5 percent of the universe of $272 million.44   

 
                                                 
41 The lower bound of 44 contracts represents 5.5 percent of the audit universe; the upper bound of 253 contracts 
represents 31.8 percent of the audit universe. 
42 Precision calculations:  (148 – 44) / 148 = 70.48 percent and (148 – 44) / 795 = 13.1 percent. 
43 The lower bound of $18 million represents 6.6 percent of the audit universe; the upper bound of $107 million 
represents 39.4 percent of the audit universe. 
44 Precision calculations:  ($62.6 million - $17.9 million) / $62.6 million = 71.4 percent and ($62.6 million -  
$17.9 million) / $272 million = 16.5 percent. 
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The preceding results are summarized in the table below: 
 

Criterion Projection 

Two-sided Interval, 
95% Confidence 

Level 

Achieved 
Precision, 
Relative to 

the 
Projection 

Achieved 
Precision, 
Fraction of 

the 
Universe 

Raw Data: 
Exceptions 
Observed 
in Sample Lower 

Bound 
Upper 
Bound 

Contract failed 
to comply with 
one or more 
requirements in 
awarding 
Recovery Act 
projectsa 

148 
contracts 

44 
contracts 

253 
contracts 70% +/-  13% 25 

contracts 

Value of 
contracts that 
failed to comply 
with one or 
more 
requirements 

$62.6M $17.9M $107.2M 71% +/- 16.5% $12.2M 

a For this summary, “contracts” includes both contracts and agreements.  Each category was tested using the rules 
applicable to the category:  contracts were tested for compliance with the rules for contracts, and agreements were 
tested for compliance with the rules for agreements. 
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BEFORE:  Oregon (FS Photo).  A section of FS Road 7785 had washed out 
due to flooding. 

Exhibit D:  Before and After Photos 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

AFTER:  Oregon (OIG Photo).  Work involved shifting and raising the roadbed, 
placing rocks along the hillsides, rebuilding fences along the river side of the 
road, and replacing culverts and cattle guards.  Afterwards, the hillsides were 
seeded and mulched. 
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AFTER:  Colorado (OIG Photo).  This project involved repaving the road since a 
chip or crack sealing would not have been effective. 

BEFORE:  Colorado (FS Photo).  FS Road 271 provides access to McPhee 
Marina.  Over the past 25 years, the road slowly deteriorated. 
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BEFORE:  Alaska (FS Photo).  This bridge was missing several running planks 
of bridge decking. 

AFTER:  Alaska (OIG Photo).  This project included repairs to bridge decking, 
curbing, and guardrails. 



AUDIT REPORT 08703-0003-SF       27 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

BEFORE:  Oregon (FS Photo).  This 48-inch pipe culvert on a service road off of 
FS Road 7700 did not allow for fish passage (photo was taken in the spring). 

AFTER:  Oregon (OIG Photo).  The pipe culvert was replaced with an “aquatic 
organism passage” that allows not only fish, but other aquatic and terrestrial 
creatures to pass through (photo was taken in the fall).  The straw on the banks 
of the creek helps to foster growth of the seed FS planted post-construction. 
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Agency’s Response 
 
 
 
 
 

USDA’S 
FOREST SERVICE 

RESPONSE TO AUDIT REPORT 
 





 

 

 

Forest 

Service 
Washington 

Office 

1400 Independence Avenue, SW 

Washington, DC  20250 

 

  America’s Working Forests – Caring Every Day in Every Way Printed on Recycled Paper     
 

File Code: 1430 Date:  December 15, 2011 
Route To:   

  
Subject: Response to Audit Report No. 08703-3-SF “ Forest Service Capital Improvement 

and Maintenance Projects - Roads, Bridges, and Related Watersheds”    
  

To: Gil H. Harden, Assistant Inspector General for Audit    

  

  

Thank you for the opportunity to review and comment on the OIG draft audit report titled, 
“Forest Service Capital Improvement and Maintenance Projects - Roads, Bridges, and Related 
Watersheds”, dated November 29, 2011.  The Forest Service concurs with the report’s findings 
and recommendations.  The agency’s management decision regarding recommendations number 
1 through 7 and status of corrective action are enclosed. 
 
If you have any questions, please contact Donna Carmical, Chief Financial Officer, at             

202-205-1321 or dcarmical@fs.fed.us.  

 

 

 

 /s/ Donna M. Carmical 
DONNA M. CARMICAL 
Chief Financial Officer 
 

mailto:dcarmical@fs.fed.us


=================================================================== 
USDA Forest Service (FS) 

=================================================================== 
Office of Inspector General (OIG) Draft Audit Report No. 08703-03-SF 

FS Capital Improvement and Maintenance Projects – Roads, Bridges, and Related 

Watersheds 

Management Decision

1 
 

 

=================================================================== 

OIG Recommendation 1:  Issue written guidance to remind COs to publicize pre-award and 
award notices as required on the FedBizOpps website for proposed contract actions and awards 
exceeding $25,000. 

FS Response:  In response to a Fast Report issued on January 19, 2010, FS stated that it would 
augment the Internal Process Plan (IPP) to require a second level review of compliance with 
regulations for publicizing actions and performing spot checks of the FBO website, to verify 
the accuracy of the posted information.  Forest Service (FS) has completed corrective action by 
updating the EROC AQM IPP (February 23, 2011) to include enhanced detailed review 
guidance for peer reviews and second level reviews for publicizing actions.   

Estimated Completion Date:  The FS considers this action closed and has received acceptance 
of closure through the ARRA Audit Report No. 08703-1-HY “Oversight and Controls Forest 

Service ARRA Activities” on September 30, 2011.   

FS requests closure of this recommendation.  The FS completed corrective action by updating 

the Economic Recovery Operation Center (EROC) Acquisition Management (AQM) Internal 

Process Plan (IPP) (February 23, 2011) to include enhanced detailed review guidance for peer 

reviews and second level reviews for publicizing actions (TAB A).   
------------------------------------------------------------------------------------------------------------------ 

OIG Recommendation 2:  Issue written guidance to remind COs to verify contractors’ past 

performance prior to contract award for architect and engineering (A&E) service contracts. 

FS Response:  In response to the Fast Report issued on January 19, 2010, FS officials 

concurred with the recommendation and stated that they will remind all contracting officers 

that they are required by the Department to use National Institutes of Health (NIH) Contractor 

Performance System (CPS) when required by the FAR, now known as Contractor Performance 

Assessment Reporting System (CPARS). Not all contractors will have a past performance 

history and the FAR allows contracting officers latitude in evaluating past performance, as long 

as the evaluation is documented. 

Estimated Completion Date:  The FS considers this action closed and has received acceptance 

of closure through the ARRA Audit Report No. 08703-1-HY “Oversight and Controls Forest 

Service ARRA Activities” on September 30, 2011.   



FS requests closure of this recommendation.  The FS completed corrective action by issuing a 
reminder to all EROC procurement leads to use NIH CPS during evaluation of past 
performance as generally required by the FAR and an Agriculture Acquisition Regulation 
(AGAR) for FAR Part 15 actions over $100k, (TAB B). On September 30, 2011 CPS was shut 
down and the AGAR Advisory 96 was issued on September 17, 2010 providing instructions for 
the use of the replacement Contractor Performance Assessment Reporting System (CPARS), 
(TAB C).  CPARS is now the single USDA-wide system used to collect, maintain, and 
disseminate contract performance evaluations to the Past Performance Information Retrieval 
System (PPIRS). On October 8, 2011, FS issued a letter with the announcement of the new 
system for past performance evaluation and specific guidance, (TAB D). An excerpt of training 
provided on contractor past performance review process is also attached, (TAB E). 

------------------------------------------------------------------------------------------------------------------ 

OIG Recommendation 3

2 
 

:  Issue written guidance to remind COs to ensure contractors are 
registered in ORCA prior to contract award.  

FS Response:  On January 31, 2007, FS issued FSH 6309.32 - Federal Acquisition Regulation 
Part 4G04 (TAB F) – Administrative Matters which includes a checklist for the COs to use 

when reviewing contracts prior to awarding. (TAB G) The FS will issue a letter to remind the 
COs to use this checklist prior to issuing the contract awards. 

Estimated Completion Date: January 31, 2012   

------------------------------------------------------------------------------------------------------------------ 

OIG Recommendation 4:  Direct the COs to require all five unregistered contractors to 
register in ORCA.  

FS Response:  Of the five unregistered contractors, three have submitted a current certification 
(TAB H) and two have recently expired in September 2011. (TAB I) FS will be issuing a letter 
to the two contractors without a current certification.  

Estimated Completion Date:  January 31, 2012 

------------------------------------------------------------------------------------------------------------------ 

OIG Recommendation 5:  Provide documentation that the four employees corrected their 
improper time charges, totaling $21,458. 

FS Response: The FS completed corrective action by requiring the four employees to adjust 
their time appropriately. (TAB J) 

Estimated Completion Date:  FS requests closure of this recommendation.  Timesheet 
corrections were made in October 2010 and October 2011. 



------------------------------------------------------------------------------------------------------------------ 

OIG Recommendation 6

3 
 

:  Require management at the Monongahela National Forest to 
emphasize that employees charge their time correctly. 

FS Response:  The management at the Monongahela National Forest verbally informed 
employees that they should record timesheets carefully as appropriate with projects worked and 
followed-up with an email (TAB K) emphasizing employees charge their time correctly to 
jobcodes in accordance with projects worked. 

Estimated Completion Date:  FS requests closure of this recommendation.  Email was sent to 
the employees on March 1, 2010. 

 
------------------------------------------------------------------------------------------------------------------ 

OIG Recommendation 7:  Correct the over and underreporting of road accomplishments 
identified in the issue.  

FS Response:  FS does not agree with this recommendation. The FS recognizes 
accomplishments when the work is awarded and obligated to be performed through the 
contracted service. When funds are obligated and there is an agreement in place, FS considers 
that the end product will be completed as stated in the agreement. Therefore, FS reports the 
projected accomplishments in relation to the award/obligation for services to be rendered. The 
FS accomplishment reporting process is in compliance with internal FS policy. 

 
Estimated Completion Date:  FS requests closure of this recommendation. FS considers 
accomplishment reporting accurately reflecting performance of 2009 projects. Adjustments to 
the reports do not need to be made because they accurately report as required by FS policy.  

  

 
 
 
 
 



Informational copies of this report have been distributed to:  

Government Accountability Office (1)  

Office of Management and Budget (1)  

Office of the Chief Financial Officer (1)  
  Director, Planning and Accountability Division 



 

 

 

 

 



To learn more about OIG, visit our website at 
www.usda.gov/oig/index.htm 

How To Report Suspected Wrongdoing in USDA Programs 

Fraud, Waste, and Abuse 
In Washington, DC 202-690-1622 
Outside DC 800-424-9121 
TDD (Call Collect) 202-690-1202 

Bribes or Gratuities 
202-720-7257 (Monday-Friday, 9:00a.m.- 3 p.m. ED 

The U.S. Department of Agriculture (USDA) prohibits discrimination in all of its programs and activities on the basis of race, color, national origin, 

age, disability, and where applicable, sex (including gender identity and expression), marital status, familial status, parental status, religion, sexual 

orientation, political beliefs,genetic information, reprisal,or because all or part of an individual's income is derived from any public assistance program. 

(Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information 

(Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD). USDA is an equal opportunity provider 

and employer. 

www.usda.gov/oig/index.htm
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