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Where We’d Be Proud to Be
	A. Presidential Initiative/

Interdepartmental
	B. USDA/Enterprise-wide or

Cross-Mission Area
	C. Current Agency-Specific

Efforts

(with description of  people, dollars involved, key metrics)*
	D. Current Progress

(where are we)
	E. What Efforts from Column C Are We Migrating? (potential cost savings, etc)


	F. Target Date for Completion or Migration

(mm/yyyy)


	G. What Would Make You Proud? (by July 2004)

	1) EHRI
	Enterprise Wide
	Attending Federal Wide meetings.
Facilitate USDA demo session (OMB to present)

Review Prototype and provide feedback
Conduct Beta Testing

	In progress

Not started awaiting pricing information from OMB prior to presenting to Agency/Mission leads
Not Started – will begin after USDA demo session.  
Not Started awaiting request form OMB to perform

	TBD
	Ongoing
July 1, 2004
July 31, 2004
July 31, 2004

	All USDA agencies reviewed prototype product
Decision on approach for EHRI.
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