FSIS Re-design

Weekly Status – January 8th, 2004
Tasks completed this week:
· Provided feedback and approval on content development submissions - 214 submitted, 171 approved (see content approval tracker below).
· Continued development and testing of the 306 pages defined as in scope.
· Continued development and testing of the pages additional to the 306 defined as in scope.
· Created white paper for the task order extension and reviewed with Sandy Facinoli.
· Scheduled meetings with Bryce Quick and Clif Gonzalez to discuss the extension task order.

Tasks for next week:
· Continue development and testing of the 306 pages defined as in scope.
· Continue development and testing of the pages additional to the 306 defined as in scope.

· Select final images for the promotional graphics.
· Continue to provide feedback and approval on content development submissions.
· Work with Bryce Quick to determine final content approval process.
· Complete FSIS Style Guide and send to design team for review.
· Meet with Bryce Quick and Clif Gonzalez to discuss the extension task order.
Issues:

· Deadline for content development of 306 pages on Friday, December 12 was not met by FSIS content developers.
· Development of all pages with approved content will not be complete by the end of the task order on 01/23/03.
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Name

# of Pages

# Submitted

# Approved

% Complete

Linda Eckrich

74

74

74

100%

Ben Dinsmore

35

13

2

6%

Dean Bramell

37

15

0%

Pat Basu

34

8

8

24%

Maria Miranda

61

52

45

74%

Carol Blake/Noreen McGuirk

19

18

11

58%

Ellen Matten

13

13

13

100%

Hany Sidrak

7

7

7

100%

David Reiners

4

4

1

25%

N/A

1

Donna/Roger

21

10

10

48%

Total

306

214

171

53%














