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WWhhaatt  WWeerree  OOIIGG’’ss  
OObbjjeeccttiivveess  
Our audit objectives were to 
assess RUS’ internal controls 
over the approval of BIP loan and 
grant applications, including, but 
not limited to, if RUS’ controls 
were adequate to ensure projects 
were eligible and whether RUS 
took actions to mitigate the risks 
of overbuilding in service areas. 

WWhhaatt  OOIIGG  RReevviieewweedd  

We statistically sampled and 
reviewed 86 approved BIP 
applications to test the 
application process, which 
totaled $783.9 million of about 
$3.5 billion in program-level 
Recovery Act funding allocated 
to BIP. 

WWhhaatt  OOIIGG  RReeccoommmmeennddss    

Generally, we recommended that, 
for future programs, RUS avoid 
funding broadband projects in 
areas that are already served by 
RUS-subsidized providers, 
publish and follow clearly 
defined project completion 
expectations, and focus 
broadband funding on rural areas 
that do not have access to this 
technology. 

OIG reviewed how RUS awarded about 
$3.5 billion in Recovery Act program-level 
funding to provide sufficient access to 
high-speed broadband service to facilitate 
rural economic development.  
  
 
WWhhaatt  OOIIGG  FFoouunndd  
 
With the passage of the American Recovery and Reinvestment Act of 
2009 (Recovery Act), Congress authorized the Rural Utilities 
Service’s (RUS) Broadband Initiatives Program (BIP) to help bring 
broadband to rural areas of the United States where residents might 
otherwise not have access to this important technology. 
 
The Office of Inspector General (OIG) found that RUS complied with 
the provisions of the Recovery Act in how it implemented the 
program and did not question the eligibility of any RUS-funded BIP 
projects in our sample.  Additionally, we determined that RUS took 
action to address prior audit recommendations relating to BIP, that 
controls over contractor reviews of applications were adequate, and 
that coordination with the National Telecommunications and 
Information Administration and the Federal Communications 
Commission was adequate.  However, we did find that RUS funded 
BIP projects that sometimes overlapped preexisting RUS-subsidized 
providers and approved 10 projects, totaling over $91 million, even 
though the proposed projects would not be completed within the 
3-year timeframe RUS established and published.  We also found that 
the agency could have implemented the program so that it would have 
focused more exclusively on rural residents who do not already have 
access to broadband. 
 
RUS does not agree with OIG’s opinion on how certain aspects of 
BIP were carried out and stated that RUS developed processes that 
met the intent of the Recovery Act to promote rural economic 
development by bringing broadband service to underserved areas of 
rural America. 
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This report presents the results of the subject audit.  Your written response to the official draft 
report, dated March 18, 2013, is included in its entirety at the end of this report.  Excerpts from 
your response and the Office of Inspector General’s (OIG) position are incorporated into the 
relevant sections of the report. 

Based on your agency’s written response, we are able to accept management decision on 
Recommendations 1, 5, and 6.  We can accept the Rural Utilities Service's management decision on 
Recommendations 2, 3, 4, and 7, once we have been provided with the information, as outlined in 
the report sections' OIG Position. 

In accordance with Departmental Regulation 1720-1, please furnish a reply within 60 days 
describing the corrective actions taken or planned, and timeframes for implementing the 
recommendations for which management decisions have not been reached.  Please note that the 
regulation requires management decision to be reached on all recommendations within 6 months 
from report issuance, and final action to be taken within 1 year of each management decision to 
prevent being listed in the Department’s annual Agency Financial Report.  Please follow your 
internal agency procedures in forwarding final action correspondence to the Office of the Chief 
Financial Officer.   

We appreciate the courtesies and cooperation extended to us by members of your staff during our 
audit fieldwork and subsequent discussions. 
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Background and Objectives  
 
Background  
 
The Rural Utilities Service (RUS), an agency in the Rural Development mission area, has been 
responsible for administering several distinct broadband programs for the past 11 years.  
Congress and the administration acted in 2001 and 2002 to initiate pilot broadband loan and 
grant programs within RUS.  Subsequently, section 6103 of the Farm Security and Rural 
Investment Act of 2002 authorized a loan and loan guarantee program to provide funds for the 
costs of the construction, improvement, and acquisition of facilities and equipment for broadband 
service in eligible rural communities.1  RUS operates two assistance programs exclusively 
dedicated to financing broadband deployment:  the Rural Broadband Access Loan and Loan 
Guarantee Program and the Community Connect Grant Program. 
 
On February 17, 2009, the American Recovery and Reinvestment Act of 2009 (Recovery Act) 
was signed into law and allocated a total of $7.2 billion for broadband programs—$2.5 billion to 
RUS for the Broadband Initiatives Program (BIP) and $4.7 billion to the National 
Telecommunications and Information Administration’s (NTIA) Broadband Technology 
Opportunities Programs (BTOP).  RUS worked in collaboration with the Department of 
Commerce’s NTIA to support the Recovery Act and implement these new Recovery Act 
broadband programs.  RUS was to provide $2.5 billion in BIP grants, loans, and loan guarantees 
for broadband infrastructure in any area of the United States, provided that at least 75 percent of 
the area to be served was a rural area2 without sufficient access to high-speed broadband service 
to facilitate rural economic development.3  The $2.5 billion budget authority allowed RUS to 
provide about $3.5 billion in program-level funding.4 
 
The Recovery Act also provided that no area of a project funded by BIP may receive funding to 
provide broadband service under BTOP, and that priority for awarding BIP funds was to be 
given (1) to project applications for broadband systems that will deliver end users a choice of 
more than one service provider; (2) to projects that provide service to the highest proportion of 
rural residents who do not have access to broadband service; (3) for project applications from 
borrowers or former borrowers under title II of the Rural Electrification Act of 1936 and for 
project applications that include such borrowers or former borrowers; (4) to project applications 
that demonstrate that, if the application is approved, all project elements will be fully funded; 
(5) to project applications for activities that can be completed if the requested funds are 

                                                 
1 Public Law 107-171. 
2 For purposes of BIP, “rural area” means any area, as confirmed by the 2000 census of the Bureau of the Census, 
which is not located within:  (1) a city, town, or incorporated area that has a population of greater than 
20,000 inhabitants; or (2) an urbanized area contiguous and adjacent to a city or town that has a population of 
greater than 50,000 inhabitants.  For purposes of the definition of rural area, an urbanized area means a densely 
populated territory as defined in the 2000 census. 
3 Public Law 111-5, American Recovery and Reinvestment Act, February 17, 2009. 
4 “Program level” is the sum of the activities supported or undertaken by an agency.  Since RUS used BIP funds to 
make grants and loans, the program level is larger than the budget authority because the loans are expected to be 
repaid. 
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provided; and (6) to activities that can commence promptly following approval.  The Recovery 
Act did not assign an order of precedence to the six specified BIP priorities. 
 
For the Recovery Act broadband programs, RUS, NTIA, and the Federal Communications 
Commission (FCC) cosponsored public meetings to initiate public outreach on the current 
availability of broadband service in the United States, and ways in which the availability of 
broadband services could be expanded.  To accomplish the outreach, they included 
120 panelists—including representatives from consumer and public interest groups, State and 
local governments, tribal governments, minority and vulnerable populations, industry, academia, 
and other stakeholders.  Each provided comments on how to make the broadband initiatives 
effective, equitable, and efficient.  In addition to the information received about the new 
programs during the public meetings, prior to issuing general policy and application procedures 
for each round of BIP funding, RUS requested written comments from the public through a 
“request for information” issued jointly with NTIA.5  These requests generally sought public 
comment to assist RUS in implementing BIP. 
 
On July 9, 2009, via a joint Notice of Funds Availability (NOFA) and solicitation of 
applications, RUS and NTIA announced general policy and application procedures for 
broadband initiatives established pursuant to the Recovery Act—the first of two funding rounds.  
For round one, RUS and NTIA solicited applications for approximately $4 billion in program-
level funding for both agencies.  The types of BIP projects funded under round one were 
broadband infrastructure “last mile remote area projects,” “last mile non-remote projects,” and 
“middle mile projects.”6  Applicants submitted a separate application for each discrete project by 
project type.  (In this report, we use the terms “project” and “application” interchangeably.) 
 
For round two, RUS separately announced a NOFA on January 22, 2010, for approximately 
$2.2 billion in program-level funding for BIP.  There were significant differences in the project 
requirements for round two projects, compared to the round one requirements.  For example, 
RUS increased the percentage of grant-to-loan funding available.  Whereas the round one grant-
to-loan ratio was 50/50 (i.e., all successful applications could receive an award comprised of 
50 percent loans and 50 percent grants), in round two the grant-to-loan ratio was 75/25.  
Moreover, the NOFA announced that applications would also be accepted for satellite projects, 
technical assistance, and rural library broadband grants. 
 

                                                 
5 74 Federal Register (FR) 10716, March 12, 2009, and 74 FR 58940, November 16, 2009. 
6 A “last mile remote area project” is an infrastructure project that provides broadband service to the end-user or to 
end-user devices only in a remote area(s).  (The NOFA defined a “remote area” as an unserved, rural area 50 miles 
from the limits of a nonrural area.)  A “last mile non-remote project” is an infrastructure project that provides 
broadband service to end users or end-user devices that were not exclusively in remote areas.  “Middle mile 
projects” are projects that do not predominantly provide broadband service to end users or end-user devices, and 
may include interoffice transport, backhaul, internet connectivity, or special access. 
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The following table describes how BIP funding was allotted across the two rounds: 
 

Funding 
Round 

Applications 
Received7 

Funding 
Requested 
(Billions)8 

Applications 
Approved 

Funding 
Approved 
(Billions) 

1 1,234 $17.765 61 $0.960 
 29 856 $11.200 259 $2.569 

 
According to RUS, under round one, all applications that were found eligible for BIP were 
funded, except seven applications for which the applicants rejected the conditions of the awards.  
Similarly, under round two, all eligible applications were funded, except 10 for which the 
applicants did not timely submit “second review” documentation.10 
 
The Government Accountability Office (GAO) has issued two audit reports on the Recovery Act 
broadband programs’ application processes and pre-award controls.  Both reports covered round 
one funding.  In the first report, GAO found that RUS and NTIA were facing challenges and 
risks associated with the Recovery Act funding, such as evaluating applications and overseeing 
funded projects.  GAO recommended that the agencies ensure sufficient time to review 
applications in round two, develop contingency plans for oversight beyond fiscal year (FY) 
2010, and develop program performance measures.  Both RUS and NTIA agreed with GAO’s 
findings and recommendations.11 
 
GAO’s second report found that “the agencies consistently reviewed the applications and 
substantiated the information as specified in the Round 1 funding notice,” although post-award 
oversight was identified as a weakness due to the lack of funding beyond September 30, 2010, 
for both agencies.  GAO therefore recommended that the agencies develop a contingency plan 
targeting the agencies’ oversight resources to ensure that recipients of the Recovery Act funding 
completed their projects in the manner consistent with their applications and awards.  Neither 
agency took a position on GAO’s recommendation but noted steps were being taken to complete 
their respective programs.12 
 

                                                 
7 The number of applications received for round one includes 401 BIP-only applications and 833 joint applications 
to BIP and BTOP.  (Round one provided that applications to fund broadband infrastructure projects in areas which 
were at least 75 percent rural were required to be submitted to RUS for consideration under BIP.  If such applicants 
intending to serve rural areas also chose to be considered for BTOP funding, then they must have completed the 
additional elements required of BTOP infrastructure applicants, i.e., completed a “joint application.”  NTIA made 
awards to such applications NTIA determined to be meritorious after RUS reviewed the applications and determined 
not to fund them.) 
8 The amount of funding requested for round one includes $4.974 billion for BIP-only applications and 
$12.791 billion for joint applications to BIP and BTOP. 
9 Round 2 includes infrastructure, satellite, technical assistance, and rural library broadband grant applications. 
10 RUS used a “second review” as a method of identifying applications that had “various types of flaws” that could 
be potentially corrected and reconsidered. 
11 Recovery Act:  Agencies Are Addressing Broadband Program Challenges, but Actions Are Needed to Improve 
Implementation, GAO-10-80, November 16, 2009. 
12 Recovery Act:  Further Opportunities Exist to Strengthen Oversight of Broadband Stimulus Programs, 
GAO-10-823, August 4, 2010. 
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To assist RUS in achieving its Recovery Act objectives and to minimize the risks of inefficient 
or improper actions that could put Government funds at risk, the Office of Inspector General 
(OIG) initiated a multiphase program of oversight related to Recovery Act funding.13  We 
coordinated our work with GAO to avoid duplicating one another’s efforts.  When GAO 
concluded that it would perform a multi-department review of broadband that included USDA 
and would follow-up on our 2005 and 2009 audit report findings and recommendations, we 
deferred to GAO and postponed our initial reviews of BIP until GAO had finished its work.  This 
report presents the results of our first phase of work.  OIG has initiated a second phase to assess 
RUS’ controls over BIP awardees’ fulfillment of their grant and loan/grant agreements. 
 
Objectives 
 
Our audit objectives were to assess RUS’ internal controls over the approval of BIP loan and 
grant applications.  Specifically, we were to determine if:  (1) RUS’ corrective actions 
adequately addressed prior OIG and GAO broadband audit recommendations as they relate to 
BIP; (2) RUS’ controls were adequate to ensure BIP participants and projects met eligibility 
requirements; (3) RUS established effective controls over contractor reviews of BIP applications; 
(4) RUS effectively coordinated BIP with NTIA and FCC; (5) RUS took actions to mitigate the 
risks of overbuilding in service areas; and (6) RUS’ definitions of “unserved” and “underserved” 
areas met the intent and purpose of the Recovery Act. 
 
In the conduct of this audit, we determined that RUS had taken corrective action adequate to 
address prior OIG and GAO broadband audit recommendations as they relate to BIP; that RUS’ 
controls over contractor reviews of BIP applications were adequate; and that RUS coordinated 
the administration of BIP with NTIA and FCC as required. 
 
 
 
 
 
 
  

                                                 
13 The Recovery Act also mandates that OIG provide oversight of programs, grants, and activities funded by the 
Recovery Act and administered by the U.S. Department of Agriculture (USDA). 



AUDIT REPORT 09703-0001-32    5 

Section 1:  Broadband Initiatives Program (BIP) 
 
Finding 1:  RUS Approved BIP Projects That Overlap Preexisting RUS-
Subsidized Projects 

OIG found that RUS funded BIP projects that sometimes overlapped preexisting RUS-subsidized 
broadband projects.  While the first round NOFA was silent on the eligibility of such overlapping 
projects, the second round NOFA specifically stated that areas already served by a RUS 
incumbent service provider were not eligible for subsequent funding.  We found that RUS 
funded 4 of 86 sample awards—1 in round one and 3 in round two—in areas that were already 
served by other RUS-subsidized providers.14  This occurred because RUS did not have exact 
service area maps for its preexisting funded providers; consequently, it was unable to compare 
applicants’ proposed areas of service with areas that were being served by preexisting awards.  
For round two, RUS established a 10 percent de minimis standard for geographic overlap, even 
though this standard contradicted its NOFA.  OIG notes, however, that without precise maps, 
correctly judging de minimis overlap would be difficult.  As a result, RUS officials awarded 
funding totaling $5.3 million15 for overlapping services in four project areas, potentially 
jeopardizing the financial feasibility and sustainability of preexisting RUS-funded broadband 
projects.16  Based on our audit sample results, we estimate that 10 projects overlap preexisting 
RUS projects.17 

The NOFA for the second round specifically states that “for all applications, the existing service 
area of RUS borrowers in which they provide broadband service shall not be eligible….  In 
addition, the service areas of Awardees under the first round … NOFA shall also be ineligible 
for funding.”18  RUS’ applications guide and policy manual for the second round agrees with this 
requirement in that it states that “existing service areas of RUS borrowers in which they provide 
broadband service are not eligible for BIP funding.”19  Moreover, this prohibition is consistent 
with prohibitions under other RUS broadband programs, which provide, generally, that RUS will 
not fund broadband applications in communities served by existing RUS broadband borrowers 
since loan security for an existing borrower may be at risk should RUS fund a competing service.  
There was, however, no such prohibition in the first round NOFA, which RUS issued jointly 
with NTIA for BIP and BTOP.  According to RUS officials, the decision to not include the 

                                                 
14 A RUS incumbent service provider is a broadband provider funded by RUS either through another RUS 
broadband program or through the first round of Recovery Act funding. 
15 Exhibit A summarizes the monetary results for our audit report. 
16 One overlapping project in round one totaled approximately $1,942,391, and three overlapping round two awards 
totaled approximately $3,316,160. 
17 We are 95 percent confident that between 4 and 19 projects overlap preexisting RUS projects.  For additional 
sample design information, see exhibit F. 
18 75 FR 3827, January 22, 2010. 
19 RUS Broadband Initiatives Program Round Two Application Guide–Last Mile and Middle Mile Projects, 
March 9, 2010.  Policy Manual for Implementing Round 2 of the Broadband Initiatives (BIP) Program:  Last Mile 
and Middle Mile Applications, version 5.1, September 1, 2010.  NOTE:  The “Summary of Notable Changes” at the 
forefront of the policy manual states that version 5.0, submitted June 1, 2010, was revised to allow an applicant’s 
service areas to overlap by no more than 10 percent with existing RUS borrower and round one BIP/BTOP awardee 
service areas.  However, that revision is not reflected in version 5.1. 
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prohibition in the first round NOFA was made at a level higher than USDA because of the joint 
notice with NTIA, and that decision was contrary to RUS’ position.  In the first round, existing 
RUS borrowers were treated like any other incumbent, and RUS took their existing service areas 
into consideration when determining the eligibility of the applicant’s proposed funded service 
areas. 

Despite the second round prohibition against providing funding to areas that already had a 
preexisting RUS-subsidized provider, RUS approved three applications to serve areas that 
already had service.  RUS officials stated that they wanted to be fair to applicants and, since they 
did not have detailed maps for the preexisting providers and could not be certain where overlap 
was occurring, they decided to allow some overlap.  They did this despite RUS’ policy to 
generate for each round two application a report that included applicant-identified communities 
within each service area, communities identified using the applicant-drawn service area shape(s), 
and communities included in a RUS-provided list of communities currently receiving broadband 
service from a RUS borrower.  This report was specifically designed to help determine if any 
portion of an application’s service area overlapped with the RUS-identified community of an 
existing RUS borrower that provided broadband.20 

OIG agrees that RUS did not have the maps it needed to precisely determine the geographic 
service areas covered by preexisting providers.  However, RUS did have records of the 
communities served by existing providers.  By comparing those communities to those in the BIP 
service areas, OIG was able to determine the numbers of overlapping households.  Due to the 
inadequate maps, we excluded areas outside of these communities, which preexisting borrowers 
may also have been servicing.  It was possible, in other words, to identify overlap in many areas, 
especially the more populous ones.  RUS concurred with the identified overlaps. 

Additionally, we found that RUS approved one award in the first round of funding for an area 
that overlapped preexisting coverage by 2,932 households, at an estimated cost of $1.9 million.  
While the NOFA for the first round did not prohibit funding for areas that were already being 
served by an existing RUS provider, OIG questions the decision to fund overlapping coverage.  
The business prospects of the preexisting provider, who had received a loan of $35.5 million in 
2007, could have been harmed by this decision.  A small rural market like the one in 
consideration may not be able to support multiple competing services, and RUS may be, in 
effect, undercutting some of its providers by funding competition (see exhibit B). 

Finally, when RUS determined whether preexisting RUS-funded service existed, it did not 
consider its own Community Connect Grant Program projects because of the transmission speed 
of those projects.21  These projects involved transmission service at a minimum speed of 

                                                 
20 Policy Manual for Implementing Round 2 of the Broadband Initiatives (BIP) Program:  Last Mile and Middle 
Mile Applications, version 5.1, September 1, 2010, chapter 4, III.A.3. 
21 Community Connect grants are made to communities in the most rural, economically challenged areas where 
loans would not be sustainable.  Individuals are not eligible to apply.  Funds are used to construct, acquire, or lease 
facilities to deploy broadband to residents, businesses, and essential community facilities such as police and fire 
stations, libraries, schools, and health care clinics.  Each project requires matching contributions, must serve a rural 
area where broadband service does not exist, must provide services to critical communities free of charge for 
2 years, and must offer basic service to all premises within the service area. 
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200 kilobits per second (kbps) from the provider to the consumer (downstream) and from the 
consumer to the provider (upstream).  However, because the definition of broadband for BIP was 
speeds of at least 768 kbps downstream and 200 kbps upstream, RUS concluded that the 
communities being served by the Community Connect Grant Program did not have access to 
broadband. 

We found that three BIP applications (outside our sample) were funded to provide service in 
communities that were funded under the Community Connect Grant Program in recent years.  
From 2005 to 2007, these providers were awarded grant funds and would be eligible for 
reimbursement of expenses for 3 years.  Given that these projects were required to provide free 
service to community-critical facilities for the first 2 years of operation, approximately 
$1.5 million of grant funding could be put in jeopardy by RUS’ decision to fund subsequent 
overlapping service at a faster broadband service speed. 

RUS is in the process of enhancing its Broadband Program Mapping Tool to include maps of the 
service areas for existing providers under both the Community Connect Grant Program and the 
Rural Broadband Access Loan and Loan Guarantee Program.22  Specifically, RUS anticipates 
that, beginning in the second quarter of FY 2013, such existing (and future) providers will be 
able to use the mapping tool to enter maps of their service areas.  These maps will facilitate 
identification of areas in which a Broadband Program applicant’s service area coincides with an 
existing RUS borrower’s or grantee’s service area and help prevent overlapping RUS-funded 
broadband service. 

OIG is concerned about RUS’ inconsistency with regard to overbuilding competing RUS-funded 
broadband projects in rural areas where, by definition, there are few potential subscribers and a 
relatively narrow margin for profit.  For the second round of funding, RUS prohibited BIP 
funding in areas with preexisting RUS-funded providers, but then contradicted its own 
prohibition.  For the first round of funding, RUS allowed such overlapping without exception.  
We maintain that neither decision contributed to extending broadband to rural residents who lack 
access to the technology. 
 
Recommendation 1 
 
Assess each BIP-funded project overlapping existing RUS-subsidized providers and, in 
consultation with the Office of the General Counsel, remove the overlapping areas from the BIP 
project service area, as practicable. 
                                                 
22 Currently, RUS’ Broadband Loan and Loan Guarantee Program (Broadband Program) Mapping Tool is used by 
those interested in applying for funding under the Broadband Program.  The mapping tool’s service area map shows 
the service areas for pending and approved Broadband Program applications, approved BIP infrastructure 
applications, and approved round one BTOP last mile applications.  It does not show the service areas for approved 
round two BTOP last mile applications, for pending or approved Community Connect Grant Program applications, 
or for Broadband Program applications filed prior to March 14, 2011 (the effective date of the interim rule that 
requires Broadband Program applicants to include a map of each service area using the mapping tool).  A 
November 16, 2012, proposed rule (77 FR 68705) will require Community Connect applicants to submit, through 
the mapping tool, maps that identify their service area boundaries.  NOTE:  RUS’ mapping tool is different than the 
comprehensive nationwide inventory map of existing broadband service capability and availability in the United 
States that the Recovery Act requires NTIA to develop and maintain. 
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Agency Response 
 
In the agency’s response, dated March 18, 2013, Rural Development officials stated RUS 
provided information to OIG demonstrating that RUS analyzed areas of overlap prior to making 
awards.  To ensure the most accurate assessment of proposed service areas, RUS sent general 
field representatives (GFR) to the service areas to gather information with respect to applications 
in round two that potentially overlapped with the service areas of existing RUS-financed 
projects.  The reports prepared by the GFRs contained, among other things, the number of 
households that overlapped with such existing projects, which the agency evaluated when 
making an award.  The overlaps had little or no impact on the financial feasibility of each 
project.  Moreover, the Office of the General Counsel (OGC) was consulted about potential 
overlaps and assisted RUS in establishing the de minimis standards that were considered when 
approving the awards.  With regard to the recommendation that RUS remove the overlapping 
areas from the BIP project service area, due to existing contractual arrangements with each 
awardee, and with the concurrence of OGC, RUS cannot retroactively change the terms of the 
awards and remove service areas from funded projects. 
 
OIG Position  
 
We accept Rural Development’s management decision based on its assertion that, with the 
concurrence of OGC, RUS cannot retroactively change the terms of the awards and remove 
service areas from funded projects.  However, the evidence RUS provided to OIG during the 
audit did not demonstrate that, when making awards, RUS evaluated the impact of the overlaps 
on the financial feasibility of both the overlapping BIP and existing RUS-subsidized projects. 
 
Recommendation 2 
 
To the extent allowed by authorizing legislation, for future programs take steps to avoid funding 
broadband projects in areas that are already served by RUS-subsidized providers. 
 
Agency Response 
 
Rural Development officials stated that the existing RUS broadband program regulations contain 
a prohibition on any overfunding, de minimis or otherwise, with respect to any program 
administered by RUS, not just the Broadband Program.  See Title 7, Code of Federal 
Regulations, part 1738, section 102, paragraph (a)(4), 2013 edition (7 CFR 1738.102(a)(4) 
(2013)).23 
 
Notwithstanding the above, the agency cannot ensure that this policy will always continue in the 
future.  A policy of non-overlap must always be weighed against the present needs of rural 
Americans and take into consideration the modernization and upgrading of telecommunication 
facilities. 
 
                                                 
23 The agency’s written response cites 7 CFR 1738.102(4). 
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OIG Position 
 
We recognize the existing regulation cited by the agency prohibits any part of the funded service 
area from overlapping with the service area of current RUS borrowers and grantees.  We also 
recognize that the policy that prohibits overlap could change in the future.  However, as reported 
in Finding 1, the second NOFA—like the current program—specifically prohibited BIP funding 
for areas that were already being served by an existing RUS provider.  In order to reach 
management decision, RUS needs to describe the steps the agency will take to avoid overlap in 
future programs undertaken with the overlap restriction in place.  In addition, RUS needs to 
describe the steps it will take, in the interest of accountability and transparency, to publicize 
future changes to the policy of non-overlap, to include publicizing the rationalization for such 
changes. 
 
Recommendation 3 
 
Implement controls to ensure that existing RUS borrowers’ and grantees’ service areas maps are 
entered into the Broadband Program Mapping Tool. 
 
Agency Response 
 
Rural Development officials stated that RUS agreed with OIG’s recommendation and is 
currently developing enhancements to the Mapping Tool that will allow existing borrowers and 
grantees to submit their service area maps.  It is anticipated that these enhancements will be 
completed by December 30, 2013. 
 
OIG Position 
 

While we agree with RUS’ enhancements of the Mapping Tool, in order to reach management 
decision, the agency needs to describe the controls it will implement to ensure that the existing 
RUS borrowers’ and grantees’ service areas maps are entered into the Broadband Program 
Mapping Tool. 
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Finding 2:  RUS Approved BIP Projects That Did Not Comply With 
Published Project Completion Timeframes 
 
Of the 86 BIP awards reviewed, we found that RUS approved 10 of the sampled 
81 infrastructure awards, totaling over $91 million, even though the applications did not 
demonstrate that the proposed projects would be completed within the 3-year timeframe required 
and published in the NOFAs.  RUS officials explained that the 3-year timeframe was an 
administrative decision and not a requirement, and that they did not reject applications if the only 
concern was whether the project would be completed timely.  OIG maintains, however, that 
since the timely implementation of these projects was a key aspect of the Recovery Act, RUS 
should have awarded these funds only for projects that would meet its requirement.  By stating 
this requirement in the published NOFAs, but not following it in practice, RUS created a 
situation where some applicants may not have applied, thinking they would have been 
disqualified, even as the agency approved others who did apply but did not meet the requirement.  
Based on our audit sample results, we estimate that 34 awards did not demonstrate that the 
proposed projects would be completed within the published 3-year timeframe.24 
 
The Recovery Act required that priority be given to “activities that can commence promptly 
following approval.”  According to both NOFAs, RUS required that the projects “must be fully 
completed” no later than 3 years following the date of issuance of the award.25  (We also noted 
that RUS’ March 14, 2011, interim rule for its Rural Broadband Access Loan and Loan 
Guarantee Program requires that all “applicants agree to complete the build-out of the broadband 
service described in their application within [3] years from the date the borrower is notified that 
loan funds are available.”)26 
 
Of the 86 awards we reviewed, we found that RUS approved 9 infrastructure projects where 
funds from non-BIP sources were necessary to complete the project, but would not be spent until 
after 3 years had passed.  When we spoke to RUS officials about how these projects did not meet 
the agency’s requirements for timeliness, they stated that the projects’ (non-BIP) expenditures 
after 3 years were to “support additional subscribers coming online and utilizing the fully 
constructed network.”  RUS indicated that the “require[ment] to build a complete and functional 
network” was what was meant by project completion.  From RUS’ perspective, allowing 
additional non-BIP expenditures after 3 years to add subscribers was reasonable.  OIG contends 
that, since the project, as submitted, included these additional subscribers, the project was not 
complete if the additional subscribers had not already been brought online at the time the 
network was complete.  In a tenth case, we found RUS approved an infrastructure project, 
funded solely by BIP, for which the application did not demonstrate the project would be fully 
complete within 3 years of the award date—the build-out timeline did not account for the 
expenditure of all BIP funds by the end of year three. 
 

                                                 
24 We are 95 percent confident that between 16 and 52 projects did not demonstrate that the proposed projects would 
be completed within the 3-year timeframe.  For additional sample design information, see exhibit F. 
25 74 FR 33110, July 9, 2009, and 75 FR 3826, January 22, 2010. 
26 76 FR 13789, March 14, 2011. 
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Additionally, in 2011, RUS extended the deadline for project completion until September 2015, 
which gave all these projects, if they applied for the extension, 5 years to complete their projects.  
RUS provided “This action is necessary to address issues beyond the control of awardees and the 
agency... .  Weather, seasonal conditions and project volume have posed challenges for 
interagency and intergovernmental review processes, suppliers of goods and services and 
awardees.”  This decision introduced further contradiction to the stated intention of the Recovery 
Act, which was to fund projects that would be implemented quickly. 
 
OIG maintains that, for future broadband programs, RUS needs to improve how it communicates 
its expectations for when projects will be completed and it needs to better define what it means 
to complete a project.  Once it establishes clear expectations, it must follow them as it 
implements its programs so that all applicants and program participants will be treated fairly. 
 
Recommendation 4 
 
To the extent allowed by authorizing legislation, for future broadband programs publish and 
follow clearly defined project completion expectations. 
 
Agency Response 
 
In the agency’s response, dated March 18, 2013, Rural Development officials stated that RUS 
believes that pursuant to BIP they published and followed clearly defined project completion 
expectations.  RUS expects to do the same in future program implementation efforts.  As 
determined by OIG, all awards approved under BIP were found to meet the eligibility 
requirements contained in the NOFA. 
 
Additionally, RUS notes that under the agency’s Rural Electrification statute, broadband 
borrowers are required to “agree to complete build-out of the broadband service described in the 
loan application by not later than 3 years after the initial date on which proceeds from the loan... 
are made available” (emphasis added).  See Title 7, United States Code, section 
950bb(d)(1)(A)(iii).  This requirement was clearly explained in the regulation that implemented 
this statute.  See 7 CFR 1738.212. 
 
OIG Position 
 
We recognize the current 3-year build-out requirements in the cited statute.  However, the 
regulation cited in the agency’s response does not clearly explain that statutory requirement:  
instead, that regulation states the network design and build-out schedule must demonstrate 
“project completion” within 3 years from the date the agency notifies the applicant that loan 
funds are available,27 and the regulation does not define “project” or “project completion.”  (This 
is similar to the situation we identified with BIP, where both the first and second round NOFAs 
provide that BIP “projects” must be fully completed no later than 3 years following the date of 

                                                 
27 7 CFR 1738.212(a)(7)(ii) (2013). 
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issuance of the award,28 and neither NOFA includes a definition for “project” or “project 
completion.”) 
 
In order to reach management decision, RUS needs to describe the steps the agency will take to 
publish and follow clearly defined project completion expectations. 
 
Additionally, to clarify the statement made by Rural Development officials in the agency’s 
response, OIG reviewed only a sample of the BIP awards and did not question the eligibility of 
any awards in our sample.  We did not determine that all awards approved under BIP were found 
to meet the eligibility requirements contained in the NOFA. 
  

                                                 
28 74 FR 33109, July 9, 2009, at IV.A.6; 74 FR 33110, July 9, 2009, at V.C.1.b; and 75 FR 3826, January 22, 2010, 
at III.B.4 and IV.C.2. 
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Finding 3:  RUS Followed Recovery Act’s Language but Rural America 
Could Receive Additional Benefit From an Increased Focus of Funds on Rural 
Residents Lacking Access to Broadband 
 
RUS complied with provisions of the Recovery Act as the agency implemented BIP.  However, 
we believe the agency could have focused more on promoting economic development in those 
areas where rural residents lack broadband access.  In addition to complying with provisions of 
the Recovery Act, RUS officials stated that the program was intended to promote economic 
development rather than to bring broadband to rural citizens of the country that would not 
otherwise have the technology.  Due to RUS’ decisions to define eligible service areas 
geographically, rather than demographically, and also to allow BIP service areas to overlap, the 
agency did not adequately ensure that broadband infrastructure projects funded by BIP actually 
provided access to rural residents who would otherwise lack access. 
 
The Recovery Act specified six priorities for awarding BIP funds.  The Recovery Act did not 
assign an order of precedence to these six priorities.  One of the six priorities was for projects 
that proposed to provide service to the highest proportion of rural residents who did not have 
access to broadband service.  Under the two BIP funding rounds, RUS funded three basic project 
types:  broadband infrastructure projects, satellite projects, and technical assistance projects.  For 
satellite projects, RUS required that BIP funds be expended only to reimburse costs for the 
provision of broadband service to unserved rural premises.29  For technical assistance projects, 
RUS required that BIP funds be used to fund the proposed technical assistance for regional 
broadband development planning activities in rural areas. 
 
OIG recognizes that RUS did focus about 3 percent of total BIP program-level funding on 
unserved rural areas with its satellite and technical assistance projects.  We contend that with the 
$3.4 billion it spent for infrastructure projects, the agency could have provided increased focus 
on rural areas without access. 
 

Defining Eligible Service Areas Geographically, Not Demographically 
 
The Recovery Act states that, overall, at least 75 percent of the area served by a BIP 
project must be a rural area without sufficient access to high-speed broadband.  Further, 
the guidelines give USDA the authority to determine which areas meet this standard. 
 
When RUS implemented the program, it identified service areas as eligible if 75 percent 
of the geographic area was rural.  The agency did not consider where the premises in the 
area were located, however.  For example, agency officials determined that one project 
on the southern side of Chicago was serving an area that was 91 percent rural and 
9 percent nonrural, geographically.  OIG determined, however, that the 9 percent of the 
geographic area that was nonrural contained 63 percent of the premises for this project.  
According to RUS’ records, for the 64 round two applications reviewed, 7 had more than 
25 percent of the premises in nonrural areas, and 3 of these 7 had more than 60 percent of 

                                                 
29 Premises include households, businesses, and critical community facilities. 
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the premises in nonrural areas, including 1 that had more than 96 percent of the premises 
in a nonrural area (see exhibit C). 
 
Moreover, we found that many of the households in BIP-funded service areas already had 
access to broadband.  For example, for the project on the southern side of Chicago, RUS’ 
records show all of the households (both rural and nonrural) already had access to 
broadband,30 yet RUS approved the project and awarded $11.2 million in Recovery Act 
funding.  With $2.2 billion in grants and $1.2 billion in loans from the Recovery Act, 
RUS approved broadband infrastructure projects that provided access to broadband for a 
total of 3,155,906 premises that included 2,759,457 households.  According to our review 
of 64 round two applications, 52 percent (249,787 of the 484,035) of the households in 
the proposed funded service areas were unserved—234,248 households (48 percent) 
already had broadband access. 
 
Allowing Projects to Overlap Geographically Without Considering the Number of 
Potential Subscribers in the Overlapping Areas 
 
RUS also allowed broadband providers to overlap areas of BIP coverage, without 
considering whether the number of potential subscribers in the overlapping area was 
de minimis.  This practice also resulted in duplicate broadband coverage, providing 
competing BIP-funded services in a single area. 
 
Both NOFAs state, generally, that RUS would not fund more than one BIP project in any 
geographical area.31  If more than one application under the funding round would serve 
any overlapping geographic area, the application with the highest score was to be funded; 
other applications for the same area were to be rejected in their entirety unless RUS, at its 
discretion, determined that the extent of the overlap was de minimis (in other words, that 
any overlap was too minimal to matter).  The second round NOFA also provided that 
RUS, at its discretion, might readjust round two service areas to eliminate overlapping 
areas between one or more applications.  For round one, RUS defined de minimis as less 
than 10 percent of each application’s entire proposed funded service area.  For round two, 
RUS increased the de minimis amount to 25 percent of each application’s entire proposed 
funded service area. 
 
From our 81 sampled infrastructure applications, we identified 6 of 64 round two 
applications overlapping another round two BIP project.32  Although none of the projects 
overlapped geographically by more than the de minimis standard set by the second round 
NOFA, we noted that the proportion of an applicant’s geographic service area that 

                                                 
30 In the second round of funding, RUS qualified for funding any rural area in which at least 50 percent of the 
premises in the area did not have access to broadband service at the rate of 5 megabits per second (upstream and 
downstream combined).  RUS determined that those areas lacked high-speed broadband service sufficient to 
facilitate rural economic development as required by the Recovery Act.  Service offerings for broadband 
infrastructure projects must still have been within proposed service areas that were at least 75 percent rural as 
required by the Recovery Act. 
31 74 FR 33111, July 9, 2009, and 75 FR 3827, January 22, 2010. 
32 None of the 17 round one applications reviewed overlapped another round one application. 
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overlaps another applicant’s area does not directly correlate to the proportion of the 
applicant’s potential subscribership (households) in the overlapping area.  We contend 
that in rural areas the majority of the households will be within a small geographic area, 
and that allowing geographic overlap without considering population density poses a 
problem:  it does not adequately analyze the risk that an applicant’s loss of the 
overlapping households’ broadband subscribership may affect that applicant’s ability to 
generate sufficient revenue to cover expenses.  RUS did not document by project the 
effect of the de minimis overlap on the BIP projects’ financial feasibility. 
 
Four of the 6 sample round two applications with overlap included 807 households that 
were also included in other BIP applicants’ service areas.  (There were no households in 
the other two sample applications’ service areas that overlapped other BIP providers.)  
OIG estimates that approximately $1.1 million was expended to provide duplicate 
coverage to the 807 households in the overlapping BIP service areas (see exhibit D). 

 
RUS officials stated they believe they implemented the program following the provisions of the 
Recovery Act.  They maintain that the purpose of BIP was to promote economic development 
and not necessarily to provide broadband service in otherwise unserved rural areas, which was 
only one of the six BIP priorities specified in the Recovery Act.  RUS officials also stated that 
serving unserved rural areas is the purpose of the Community Connect Grant Program.  In 
addition, RUS officials stated that the agency had enough funds to approve all BIP projects they 
determined to be eligible and that, given the abundance of funding, they had no reason to give 
strict priority to “projects that provide service to the highest proportion of rural residents that do 
not have access to broadband service.”  RUS essentially approved all eligible projects.33  While 
we recognize that RUS had the discretion to implement BIP in this manner, if it had defined 
eligible service areas demographically and had not overlapped projects, RUS could have 
provided greater broadband coverage in rural areas without sufficient access. 
 
OIG does not find that RUS’ decisions concerning the implementation of the Recovery Act 
violated the language of the law, but we do believe that RUS could have better implemented BIP 
to further rural economic development by ensuring program funds were used to provide 
broadband service to rural residents who otherwise lack sufficient access.  We maintain that this 
is the apparent purpose of BIP, even if the language of the Recovery Act was not precise on all 
points.  In other documents, such as RUS’ Request for Information, RUS appears to agree, 
stating that the purpose of BIP is “to improve access to broadband in rural areas without service 
or that lack sufficient access to high-speed broadband service, and to facilitate economic 
development.”34 
 
                                                 
33 According to RUS, about 2,090 BIP applications were received, and all eligible applications were approved for 
funding.  While a few applications at the end of the second round were not funded because the applicants did not 
timely provide “second review” documentation, RUS stated those applicants may have been able to get funding 
under the regular broadband programs. 
34 74 FR 58940, November 16, 2009, states, “[T]he Recovery Act expands RUS’s existing authority to make loans 
and provides new authority to make grants for the deployment and construction of broadband systems in rural 
America.  The purpose of the expanded RUS broadband authority is to improve access to broadband in rural areas 
without service or that lack sufficient access to high-speed broadband service, and to facilitate economic 
development.” 
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After our analysis of RUS’ administrative decisions and definitions based on the Recovery Act 
statutory language and requirements, we concluded that rural America would benefit from RUS 
focusing its funding on projects that propose to serve rural premises without broadband access.  
Although RUS implemented BIP in a manner that did not violate the provisions of the Recovery 
Act, RUS’ controls provided less assurance that broadband infrastructure projects funded by BIP 
provided access to broadband for rural residents who lack access to that important technology. 
 
Recommendation 5 
 
To the extent allowed by authorizing legislation, for future broadband programs implement 
controls to ensure broadband funds are used effectively to provide broadband to rural residents 
who lack such access. 
 
Agency Response 
 
In the agency’s response, dated March 18, 2013, Rural Developments officials stated that, 
despite RUS’ best efforts to direct funds only to rural areas without broadband access, the 
business case for sustainable projects in these areas is hard to achieve, given low density, 
difficult to construct areas, and the inability to attract investors to areas with low returns, which 
is why many of these areas still do not have service.  Despite 100 percent grant financing, many 
projects in these rural areas are not sustainable long term after the projects have been built, and 
will remain so, until some type of continuing financial support is addressed. 
 
RUS will continue its practice of evaluating new authorizing legislation to ensure that, to the 
greatest extent possible, programs are established with a goal of providing broadband service to 
rural residents that lack such access. 
 
OIG Position 
 
We accept Rural Development’s management decision.  However, we remain concerned that, 
despite RUS’ “best efforts to direct funds only to rural areas without broadband access” and its 
“practice of evaluating new authorizing legislation to ensure, that to the greatest extent possible, 
programs are established with a goal of providing broadband service to rural residents that lack 
such access,” RUS continues to fund projects in other areas as noted in Finding 3. 
 
Recommendation 6 
 
Determine, for overlapping BIP projects, the number of households in the overlapping areas; 
consider the impact of those households on the financial feasibility of each of the overlapping 
BIP projects; and adjust the awards, as necessary, to carve out overlapping areas and better 
ensure the financial feasibility and sustainability of the BIP projects. 
 
Agency Response 
 
Rural Development officials stated that, of the 6 projects which OIG found to overlap other 
projects, 3 of the projects had respectively 0, 0, and 2 households overlapping, out of 3,841 total 
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households.  The overlap in these projects is essentially non-existent.  Of the 3 remaining 
projects cited by OIG, 2 had overlaps which were extremely de minimis:  1 project overlapped 
367 households of a total 368,028 households with another project, or 0.09 percent; the other 
project overlapped 278 households of a total 21,033 households, or 1.32 percent.  Only 1 project 
of the 6 had an overlap near the 10 percent cap, having 160 households of a total 
1,660 households overlap with another project, or 9.64 percent.  That project was determined to 
have no effect on the other BIP award.  As such, the agency cannot agree that these awards, or 
the awards that overlapped with them, were a financial threat to the feasibility of any overlapping 
project that was funded.  Moreover, the agency cannot take steps to carve out these areas due to 
its existing contractual obligations. 
 
OIG Position 
 
We accept Rural Development’s management decision based on its assertion that, due to existing 
contractual obligations, RUS cannot carve out the overlapping BIP areas. 
 
Recommendation 7 
 
To the extent allowed by authorizing legislation, for future broadband programs ensure 
overlapping service areas are not funded under the same program. 
 
Agency Response 
 
Rural Development officials stated that the issue of funding an overlap of service areas is really 
the same issue as future funding over existing areas of RUS-subsidized providers and referred 
OIG to the agency’s response to Recommendation 2. 
 
OIG Position 
 
We do not see the issue of overlapping service areas under the same program—particularly under 
the same funding round—as being factually the same as the issue of overlapping a new RUS-
subsidized service area on top of an existing RUS-subsidized service area (as in Finding 1, 
Recommendation 2).  A fundamental difference between the two issues is that in cases where 
there are multiple applications under the same program funding round that would serve the same 
geographic area, RUS may determine which applications to fund, if any, and might readjust 
service areas to eliminate overlapping areas between applications.  Nonetheless, in the agency’s 
written response to Recommendation 2, Rural Development officials state that—notwithstanding 
the existing RUS broadband program regulation’s prohibition on any overfunding, de minimis or 
otherwise, with respect to any program administered by RUS—a policy of non-overlap must 
always be weighed against the present needs of rural Americans and take into consideration the 
modernization and upgrading of telecommunication facilities. 
 
We recognize the existing regulation cited by the agency (in its response to Recommendation 2) 
prohibits any part of the funded service area from overlapping with the service area of current 
RUS borrowers and grantees.  That regulation goes on to provide that a service area may be 
eligible only if no part of the funded service area is included in a pending application before 
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RUS seeking funding to provide broadband service; if two or more applications are submitted for 
the same service area, a lending decision must be made on the application that was submitted to 
the agency first before a lending decision can be made on the other application(s).35  We also 
recognize that the policy that prohibits overlap could change in the future. 
 
In order to reach management decision, in the interest of accountability and transparency and to 
ensure equal and fair access to Federal awards and funds, RUS needs to describe the steps it will 
take to publicize future changes to the policy of non-overlap (of service areas under the same 
program), to include publicizing the rationalization for such changes. 
  

                                                 
35 7 CFR 1738.102(a)(5) (2013). 



AUDIT REPORT 09703-0001-32    19 

Scope and Methodology   
 
We conducted our audit of RUS’ BIP from June 2011 through September 2012.  Our audit 
focused on RUS’ internal controls for how it planned, implemented, and approved loan and grant 
applications for Recovery Act funds.  We conducted site visits to RUS’ national office in 
Washington, D.C., and the headquarters offices of ICF International—one of RUS’ contract 
companies—in Fairfax, Virginia. 
 
To accomplish our objectives, we: 
 

• Reviewed the Recovery Act and other laws pertaining to BIP; 
• Reviewed regulations, procedures, and guides governing BIP and provided by RUS; 
• Examined RUS’ instructions to its general field representatives and field accountants to 

implement BIP; 
• Interviewed responsible RUS officials at the national level to obtain management’s 

assertions of the controls used in making the BIP awards; 
• Interviewed responsible ICF International officials to determine the controls used in 

reviewing applications and how they used the RUS mapping tool to determine service 
area eligibility; 

• Reviewed USDA’s Federal Managers’ Financial Integrity Act report for material internal 
control weaknesses applicable to the scope of the audit and any corrective action taken or 
planned to address such weaknesses; 

• Reviewed RUS’ BIP risk assessment; 
• Reviewed RUS’ corrective actions taken on prior OIG and GAO broadband audit report 

recommendations as they pertained to BIP; 
• Interviewed responsible NTIA officials to determine the coordination efforts of USDA 

with the Department of Commerce, as directed by the Recovery Act; 
• Examined the methodologies RUS used in making key decisions in prioritizing the 

applications; and 
• Statistically sampled and reviewed 86 ($783,895,685) of 284 ($3,156,641,638) approved 

applications (BIP awards) to test internal controls over the approval process.36 
 
As RUS did not use a computerized system in approving broadband applications, we did not 
evaluate the effectiveness of an information system or its controls.  In addition, RUS did not rely 
solely upon the RUS mapping tool to determine if an area was eligible for BIP funding:  RUS 
required its Recovery Act field team to verify the eligibility of proposed funded service areas; 
therefore, we did not evaluate the mapping tool’s effectiveness. 
 
  

                                                 
36 The audit universe of 284 awards consisted of the 320 applications approved for ($3,529,090,889) BIP funding, 
less the 8 awards for which the recipients’ headquarters were located in Alaska (6), Hawaii (1), and American 
Samoa (1), as well as the 28 awards that were rescinded at the time of sampling.  For additional sample selection and 
design information, see exhibits E and F. 
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We conducted this performance audit in accordance with generally accepted government 
auditing standards.  Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a reasonable basis 
for our findings and conclusions based on our audit objectives. 
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Abbreviations 
 
BIP  ............................ Broadband Initiatives Program 
BTOP  ........................ Broadband Technology Opportunities Program 
CFR  ........................... Code of Federal Regulations 
FCC ............................ Federal Communications Commission 
FR  .............................. Federal Register 
FY  ............................. Fiscal Year 
GAO  .......................... Government Accountability Office 
kbps  ........................... kilobits per second 
NOFA  ........................ Notice of Funds Availability 
NTIA  ......................... National Telecommunications and Information Administration 
OIG  ........................... Office of Inspector General 
Recovery Act  ............ American Recovery and Reinvestment Act of 2009 
RUS  ........................... Rural Utilities Service 
USDA  ........................ U.S. Department of Agriculture 
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Exhibit A: Summary of Monetary Results 
 
Exhibit A summarizes the monetary results for our audit report by finding number. 
 

Finding Recommendation Description Amount Category 

1 2 BIP Overlaps 
Preexisting 
RUS-Funded 
Broadband 
Services 

$5,258,551 Funds To Be Put To 
Better Use – 
Management or 
Operating 
Improvement/Savings 

3 7 Overlapping 
BIP Coverage 

$1,119,868 Funds To Be Put To 
Better Use – 
Management or 
Operating 
Improvement/Savings 

Total $6,378,419  
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Exhibit B: Overlapping Preexisting RUS-Subsidized Projects 
 
Exhibit B presents information on the sample applications that we determined overlapped a 
community already approved under another RUS broadband program.   
 
This table shows the sample application number, corresponding existing RUS provider ID 
number, numbers of households within the overlapping community, and cost per premises, all 
according to RUS.  We added the total excess cost.37 
 
Application 

ID 
Existing 

RUS 
Provider ID 

Total 
Number of 
Households 
Within the 

Overlapping 
Community 

Cost per 
Premises 

Total Excess 
Cost 

1245 OK1107 2,932 $1,352 $1,942,391* 
5266 GA1104 605 $1,072 $648,560 
5624 OK1108 490 $3,915 $1,918,350 
5271 MO1102 333 $2,250 $749,250 

Total $5,258,551 
*Applicant requested only 49 percent of the project cost from RUS. 
 
 
This table shows the BIP applicant ID and the correlative Community Connect Grant Program 
project location (community), FY approved, and grant amount.  We added the 2000 Census 
Bureau total number of households for the community. 
 
Application 

ID 
Location of 

Community Connect 
Project 

Fiscal Year 
Project Was 
Approved 

2000 Census 
Bureau Total 

Number of 
Households 

Community 
Connect Grant 

Awarded 

7360 Pioneer, Louisiana 2005 65 $442,500 
1257 Smithville, Oklahoma 2006 50 $417,544 
2512 Darbyville, Ohio 2007 94 $603,200 

Total $1,463,244 
  

                                                 
37 Total number of households within the overlapping community, multiplied by cost per premises. 
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Exhibit C: Rural Households Without Service 
 
Exhibit C presents a list of the sample round two applications showing RUS’ numbers of 
households, unserved households, rural premises, percent of rural area targeting,38 percent of 
rural residents served in unserved areas, distances from the closest nonrural areas, and closest 
nonrural area names.  We added information on the total premises and Census Bureau 2000 
population for the closest nonrural area, and calculated the percent of nonrural premises.39 
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4216 2,551 1,528 2,781 2781 0.00  59.90  100.00  19 Harrisonburg, VA 40,468 

4269 765 467 1,010 1,010 0.00  61.00  100.00  40 Bend, OR 52,029 

4470 5,237 4,505 5,998 5,998 0.00  86.00  100.00  36 Watertown, NY 26,705 

4512 959 959 995 994 0.10  100.00  100.00  3 Corvallis, OR 49,322 

4520 1,221 0 1,280 1,280 0.00  0.00  100.00  13 Kansas City, MO 588,411 

4790 873 0 1,036 844 18.53  0.00  100.00  36 Sioux City, IA--
NE--SD 

96,938 

4925 1,007 1,007 1,433 1,433 0.00  100.00  100.00  31 Santa Fe, NM 62,203 

5045 62 0 260 260 0.00  0.00  100.00  30 Hinesville, GA 30,392 

5094 826 0 1,041 1,041 0.00  0.00  100.00  44 Ottumwa, IA 24,998 

5133 11,384 3,467 13,113 11,560 11.84  30.50  98.90  0 Lumberton, NC 20,795 

5166 1,016 855 1,721 1,016 40.96  84.20  100.00  3 Asheville, NC 68,889 

5258 1,096 0 1,410 1,410 0.00  0.00  100.00  51 Aurora, CO 276,393 

5261 6,141 4,423 6,483 5,548 14.42  72.00  100.00  0 Fayetteville, AR 58,047 

5262 39,673 29,427 54,940 38,889 29.22  74.20  100.00  0 Jacksonville, FL 735,617 

5265 8,977 4,687 20,659 15,164 26.60  52.20  99.60  0 Dalton, GA 27,912 

5266 3,383 2,253 4,352 3,556 18.29  66.60  100.00  8 Chattanooga, TN-
-GA 

155,554 

5268 34,006 13,207 128,643 102,569 20.27  38.80  100.00  0 Richmond, KY 27,152 

5271 5,736 4,585 4,590 4,195 8.61  79.90  100.00  10 Springfield, MO 151,580 

5272 752 425 1,182 1,004 15.06  56.50  100.00  2 Jackson, MS 184,256 

5279 599 466 587 508 13.46  77.80  100.00  2 Jamestown, NY 31,730 

5291 23,188 15,612 33,582 29,565 11.96  67.30  100.00  1 Pittsburgh, PA 334,563 

                                                 
38 Percent of BIP service area that RUS determined to be rural. 
39 Total Premises minus Rural Premises, divided by Total Premises. 
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5292 2,778 1,445 3,869 3,406 11.97  52.00  100.00  0 Columbia, SC 116,278 

5324 4,662 47 5,901 5,901 0.00  1.00  100.00  16 Winchester, VA 23,585 

5337 2,399 2,258 3,730 1,321 64.58  94.10  100.00  6 Pine Bluff, AR 55,085 

5339 657 0 689 689 0.00  0.00  100.00  31 Fort Dodge, IA 25,136 

5382 175 130 283 283 0.00  74.30  100.00  39 Amarillo, TX 173,627 

5392 14,493 9,103 24,288 24,288 0.00  62.80  100.00  26 Santa Fe, NM 62,203 

5424 2,646 1,453 3,950 3,950 0.00  54.90  100.00  14 Myrtle Beach, SC 22,759 

5425 136 90 185 185 0.00  66.20  100.00  42 Bend, OR 52,029 

5430 62 0 87 87 0.00  0.00  100.00  53 Greeley, CO 76,930 

5491 4,928 504 511 511 0.00  10.20  100.00  0 Sheboygan, WI 50,792 

5494 2,955 229 346 346 0.00  7.70  100.00  20 Dubuque, IA--IL 57,686 

5526 1,247 299 310 310 0.00  24.00  100.00  18 Ardmore, OK 23,711 

5529 2,840 171 166 166 0.00  6.00  100.00  2 Auburn, NY 28,574 

5530 10,178 452 428 428 0.00  4.40  100.00  7 Tallahassee, FL 150,624 

5549 665 177 226 226 0.00  26.60  100.00  15 Joplin, MO 45,504 

5562 3,680 0 7,083 4,443 37.27  0.00  100.00  16 Hickory, NC 37,222 

5582 5,307 0 7,442 7,442 0.00  0.00  100.00  8 Bristol, TN 24,821 

5607 9,672 610 832 832 0.00  6.30  100.00  0 Concord, NH 40,687 

5624 6,824 1,065 912 912 0.00  15.60  100.00  0 Broken Arrow, 
OK 

74,859 

5633 2,830 691 629 629 0.00  24.40  100.00  1 Appleton, WI 70,087 

5635 17,905 1,594 1,576 1,576 0.00  8.90  100.00  8 Florence, AL 36,264 

5728 1,185 0 1,980 1,980 0.00  0.00  100.00  58 Independence, 
MO 

113,288 

5729 641 0 1,020 1,020 0.00  0.00  100.00  32 St. Joseph, MO--
KS 

73,990 

5730 1,074 0 1,582 1,582 0.00  0.00  100.00  24 West Des 
Moines, IA 

46,403 

5731 1,997 0 2,372 2,372 0.00  0.00  100.00  32 Ottumwa, IA 24,998 

5744 373 0 567 564 0.53  0.00  100.00  4 Fort Collins, CO 118,652 

5792 1,250 754 1,570 1,570 0.00  60.30  100.00  4 Woodbury, MN 46,463 

5818 27,391 2,437 31,293 31,323 -0.10  8.90  100.00  0 Spokane, WA--ID 195,629 

5927 4,634 0 5,783 5,783 0.00  0.00  100.00  3 Winston-Salem, 
NC 

185,776 

6020 42 42 283 283 0.00  100.00  100.00  141 Midland, MI 41,685 

6057 2,438 0 2,595 2,438 6.05  0.00  100.00  28 Madison, WI 208,054 
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6060 2,233 2,233 4,644 4,689 -0.97  100.00  100.00  30 Madison, WI 208,054 

6267 37,480 0 1,559 1,322 15.20  0.00  97.50  0 Longview, WA 34,660 

6325 5,814 1,593 6,937 6,935 0.03  27.40  100.00  0 Portland, OR--
WA 

529,121 

6389 14,029 3,491 16,115 534 96.69  24.90  100.00  4 Asheville, NC 68,889 

6596 1,123 25 2,550 2,535 0.59  2.20  100.00  17 Watertown, NY 26,705 

7013 62 10 75 75 0.00  16.10  100.00  44 Greeley, CO 76,930 

7158 5,401 605 6,543 6,484 0.90  11.20  100.00  41 Wenatchee, WA 27,856 

7282 4,221 0 5,233 5,233 0.00  0.00  100.00  14 Greenville, NC 60,476 

7311 956 0 1,742 1,700 2.41  0.00  100.00  66 Burlington, VT 38,889 

7340 85,794 0 104,421 38,923 62.72  0.00  90.70  0 Chicago, IL--IN 2,896,016 

7445 474 158 1,726 1,726 0.00  33.30  100.00  71 Midland, MI 41,685 

7449 126 0 228 228 0.00  0.00  100.00  66 Bay City, MI 36,817 
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Exhibit D: De Minimis Overlap 
 
Exhibit D provides information on sample BIP applications that overlapped a second BIP 
project.  This table shows the overlapping sample and second BIP applicants’ BIP identification 
numbers, the percentages of geographic overlap for each application, total numbers of 
households in the overlapping applicants’ service areas, and sample applicants’ costs per 
premises, all according to RUS.  We added the numbers of overlapping households, percentages 
of overlapping households for the sample applicants,40 percentages of overlapping households 
for the second BIP applicants,41 and costs of the sample applicants’ overlapping households.42 
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5291 4459 1.46 0.54 367 23,188 1.58 368,028 0.10 $610 $223,870 

5266 5455 9.02 1.65 278 3,383 8.22 21,033 1.32 1,072 $298,016 

5339 7686 0.39 0.06 2 657 0.30 3,717 0.05 3,791 $7,582 

5430 7013 1.29 0.85 0 62 0 62 0 9,103 $0 

5526 7468 0.27 3.38 160 1,247 12.83 1,660 9.64 3,690 $590,400 

7013 5430 0.85 1.29 0 62 0 62 0 21,890 $0 

Total 807  $1,119,868 

 
  

                                                 
40 Number of overlapping households divided by the total households of sample applicant. 
41 Number of overlapping households divided by the total households of second BIP applicant. 
42 Number of overlapping households multiplied by the sample applicant’s cost per premises. 
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Exhibit E: Statistically Sampled BIP Project Applications 
 
Exhibit E presents information on our sample BIP applications.  For each statistically selected 
sample application, the table below shows the recipients’ headquarters State, the BIP application 
ID number, cluster sample number, cluster stratum, total BIP award, applicable NOFA round, 
and project type. 
 

Recipient 
Headquarters 

State 

Application 
ID 

Cluster 
Sample 

Stratum Total 
Award 

NOFA 
Round 

Project Type 

Arkansas 5261 55 1 $7,285,202 2 Infrastructure 
Arkansas 5262 55 1 $38,288,349 2 Infrastructure 
Arkansas 5265 55 1 $5,129,575 2 Infrastructure 
Arkansas 5266 55 1 $4,665,116 2 Infrastructure 
Arkansas 5268 55 1 $27,644,292 2 Infrastructure 
Arkansas 5271 55 1 $10,328,319 2 Infrastructure 
Arkansas 5272 55 1 $1,005,566 2 Infrastructure 
Arkansas 5279 55 1 $855,901 2 Infrastructure 
Arkansas 5291 55 1 $20,497,604 2 Infrastructure 
Arkansas 5292 55 1 $3,050,160 2 Infrastructure 
California 484 9 3 $3,852,862 1 Infrastructure 
California 961 9 3 $5,483,010 1 Infrastructure 
Colorado 888 14 3 $1,513,850 1 Infrastructure 
Colorado 2971 14 3 $4,328,431 1 Infrastructure 
Colorado 5258 14 3 $11,147,200 2 Infrastructure 
Colorado 5430 14 3 $791,947 2 Infrastructure 
Colorado 5744 14 3 $5,172,500 2 Infrastructure 
Colorado 7013 14 3 $1,641,785 2 Infrastructure 
Colorado SAT03 14 3 $14,159,250 2 Satellite 
Colorado SAT04 14 3 $19,533,444 2 Satellite 
Georgia 5045 63 3 $447,993 2 Infrastructure 
Idaho 3539 4 3 $12,285,758 1 Infrastructure 

Illinois 5337 45 3 $3,546,826 2 Infrastructure 
Illinois 7340 45 3 $11,250,000 2 Infrastructure 
Iowa 1836 40 3 $1,519,225 1 Infrastructure 
Iowa 4790 40 3 $8,325,402 2 Infrastructure 
Iowa 5339 40 3 $2,611,909 2 Infrastructure 

Michigan 7445 49 3 $8,622,754 2 Infrastructure 
Michigan 7449 49 3 $1,107,903 2 Infrastructure 
Minnesota TA08 39 3 $47,380 2 Technical Assistance 
Missouri 218 29 3 $10,280,916 1 Infrastructure 
Missouri 4520 29 3 $11,395,606 2 Infrastructure 
Missouri 5094 29 3 $7,191,620 2 Infrastructure 
Missouri 5728 29 3 $12,363,759 2 Infrastructure 
Missouri 5729 29 3 $8,970,781 2 Infrastructure 
Missouri 5730 29 3 $9,294,309 2 Infrastructure 
Missouri 5731 29 3 $20,270,861 2 Infrastructure 

New Mexico 1176 17 3 $1,264,450 1 Infrastructure 
New Mexico 1177 17 3 $3,237,000 1 Infrastructure 
New Mexico 2054 18 3 $9,589,267 1 Infrastructure 
New Mexico 4925 17 3 $11,856,832 2 Infrastructure 
New Mexico 5392 17 3 $63,768,671 2 Infrastructure 
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Recipient 
Headquarters 

State 

Application 
ID 

Cluster 
Sample 

Stratum Total 
Award 

NOFA 
Round 

Project Type 

New York 3066 70 3 $5,328,642 1 Infrastructure 
New York 4470 70 3 $27,832,767 2 Infrastructure 
New York 6596 70 3 $7,168,559 2 Infrastructure 
New York 7311 70 3 $10,562,517 2 Infrastructure 

North Carolina 5133 66 3 $19,947,739 2 Infrastructure 
North Carolina 5166 68 3 $1,775,692 2 Infrastructure 
North Carolina 5424 66 3 $16,003,418 2 Infrastructure 
North Carolina 5562 68 3 $21,611,000 2 Infrastructure 
North Carolina 5582 68 3 $28,985,294 2 Infrastructure 
North Carolina 5927 68 3 $21,668,232 2 Infrastructure 
North Carolina 6389 68 3 $25,297,000 2 Infrastructure 
North Carolina 7282 67 3 $14,147,215 2 Infrastructure 

Oregon 702 5 3 $749,085 1 Infrastructure 
Oregon 1221 5 3 $628,860 1 Infrastructure 
Oregon 4269 5 3 $5,445,920 2 Infrastructure 
Oregon 4512 5 3 $5,654,734 2 Infrastructure 
Oregon 5425 5 3 $2,360,393 2 Infrastructure 
Oregon 6325 5 3 $5,197,732 2 Infrastructure 
Oregon TA45 5 3 $200,000 2 Technical Assistance 
Texas 1245 19 3 $3,065,440 1 Infrastructure 
Texas 5382 19 3 $2,112,950 2 Infrastructure 

Virginia SAT02 54 3 $7,530,000 2 Satellite 
Washington 5818 4 3 $20,458,320 2 Infrastructure 
Washington 6267 5 3 $3,731,069 2 Infrastructure 
Washington 7158 4 3 $9,169,637 2 Infrastructure 

West Virginia 2535 53 3 $2,893,056 1 Infrastructure 
West Virginia 4216 54 3 $8,529,310 2 Infrastructure 
West Virginia 5324 54 3 $31,648,274 2 Infrastructure 

Wisconsin 608 72 2 $3,892,920 1 Infrastructure 
Wisconsin 627 72 2 $8,605,935 1 Infrastructure 
Wisconsin 5491 72 2 $1,669,255 2 Infrastructure 
Wisconsin 5494 72 2 $1,655,504 2 Infrastructure 
Wisconsin 5526 72 2 $1,143,784 2 Infrastructure 
Wisconsin 5529 72 2 $639,218 2 Infrastructure 
Wisconsin 5530 72 2 $1,363,547 2 Infrastructure 
Wisconsin 5549 72 2 $702,933 2 Infrastructure 
Wisconsin 5607 72 2 $2,021,197 2 Infrastructure 
Wisconsin 5624 72 2 $3,570,745 2 Infrastructure 
Wisconsin 5633 72 2 $1,837,421 2 Infrastructure 
Wisconsin 5635 72 2 $5,150,691 2 Infrastructure 
Wisconsin 5792 39 3 $9,067,898 2 Infrastructure 
Wisconsin 6020 72 2 $2,001,528 2 Infrastructure 
Wisconsin 6057 44 3 $5,239,168 2 Infrastructure 
Wisconsin 6060 44 3 $20,007,501 2 Infrastructure 

Total $783,895,685   
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Exhibit F: Statistical Plan – Sampling Methodology and Analysis 
Results  
 
Objective: 
 
We designed a sample to support the audit of RUS’BIP (Audit Report 09703-0001-32).  The 
sampling objective was to develop a random statistical sample for review, to analyze sample data 
collected by the audit team, and to provide estimates for criteria being audited. 
 
Audit Universe: 
 
The universe consisted of 320 approved awards for BIP established by the Recovery Act and was 
obtained from RUS.  The original universe dated October 29, 2010, contained 320 awards.  The 
final universe size excludes 8 awards in Alaska (6), Hawaii (1), and American Samoa (1) from 
review due to travel and resource considerations43 as well as the 28 awards that were rescinded at 
the time of sampling.  Therefore, the final BIP Recovery Act universe consisted of 284 awards 
spread across the United States. 
 
Sample Design and Modifications: 
 
For this audit, we used a clustered two-stage sample design.  Grants and loans awarded under 
BIP were spread across the United States.  Because of travel considerations, we decided to look 
at the dispersion of the awards across the country.  The audit team used mapping software to plot 
the 284 awards in the audit universe into a total of 70 geographic clusters based on travel 
considerations.  Therefore some clusters crossed State lines, some States had more than one 
cluster, some “clusters” were singletons,44 etc.  We considered the clusters thus defined to be 
reasonable selection units, providing both nationwide45 coverage and some economy with regard 
to travel.  Two clusters included a significantly higher number of awards than the rest.  We 
placed those two in censuses strata of their own. 
 
We selected 20 clusters from the random stratum of 68 clusters; for those clusters, all awards 
were included in the sample.  For the two large clusters, we selected awards at the second stage.  
Additional design details are provided in Table 1 below. 
  

                                                 
43 We did not perform awardee site visits during this audit.  However, we designed our sample with the knowledge 
that we would follow this audit of RUS’ pre-award controls with an audit of RUS’ post-award controls, during 
which we would visit the sample awardees’ headquarters locations.  Therefore, to minimize travel time and make the 
most of our resources, we elected to remove from our universe the awards with headquarters in Alaska, American 
Samoa, and Hawaii. 
44 Singleton means the “cluster” contained only one award; no others were located nearby. 
45 Excluding Alaska, Hawaii, and American Samoa. 
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Table 1:  BIP Sample Design Structure 
 

 
 
 

Simple 
Random 
Sample 
Order of 
Random 
Cluster  
Selection 

Cluster 
ID 

Headquarters 
Location(s) of 
Awards in Cluster 

Number 
of 
Awards 
in This 
Cluster  

Number 
of 
Awards 
Selected 
for 
Review 
at Stage 2 

Stratum 1 n/a 55 AR 16 10 
Stratum 2 n/a 72 WI 44 13 

Stratum 3 

1 45 IL 2 2 
2 53 WV 1 1 
3 29 MO 7 7 
4 44 WI 2 2 
5 5 1 in WA; 7 in OR 8 8 
6 17 NM 4 4 
7 40 IA 3 3 
8 70 NY 4 4 
9 4 2 in WA; 1 in ID 3 3 

10 66 NC 2 2 
11 54 2 in WV; 1 in VA 3 3 
12 63 GA 1 1 
13 39 1 in WI; 1 in MN 2 2 
14 18 NM 1 1 
15 67 NC 1 1 
16 9 CA 2 2 
17 14 CO 8 8 
18 68 NC 5 5 
19 49 MI 2 2 
20 19 TX 2 2 

 
Total Number of Awards in Sample: 86 

 
In summary, we selected 86 awards for review.  We had no historical information, relevant to the 
criteria to be tested in this audit, on which to base a sample size calculation.  In particular, we did 
not know where to expect variance to occur.  Therefore, the total sample size selected was 
subjective. 
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Results: 
 
To support the audit objectives, the audit team reviewed the sample of awards and measured 
compliance and performance criteria associated with findings:  (1) RUS funded projects that 
sometimes overlapped preexisting RUS-subsidized providers and (2) awards did not demonstrate 
that the proposed projects would be completed within the 3-year timeframe required. 
 
Estimates are presented in the table below.  All estimates and calculations shown are rounded to 
the nearest whole number. 
 
Table 2:  BIP Statistical Projections 
 
Criterion Point Estimate:  

Projected 
Number With 
Exceptions 

Confidence Interval, 95% 
Confidence Level 

Achieved 
Precision 
(Absolute)46 

Raw Data:  
Exceptions 
Observed in 
Sample Lower Bound Upper Bound 

Overlapping 
Service Areas 
(Prior RUS 
Providers) 
Finding 1 
 

10 1 19 +/-10% 4 

Timely 
Completion 
(3 Years)  
Finding 2 
 

34 16 52 +/-21% 10 

 
Based on our sample results, we project that: 
 

• Ten (10) RUS-funded projects in the universe (of 284 awards) overlap preexisting RUS 
projects.  We are 95 percent confident that between 4 (actual number observed) and 
19 funded projects overlap preexisting RUS projects.  Achieved precision is +/-10 percent. 

• 34 RUS-funded projects in the universe (of 284 awards) did not demonstrate that the 
proposed projects would be completed within the 3-year timeframe.  We are 95 percent 
confident that between 16 and 52 projects did not demonstrate that the proposed projects 
would be completed within the 3-year timeframe.  Achieved precision is +/-21 percent. 

  

                                                 
46 For the number of awards, the achieved absolute precision shown in the table is the difference between the bound 
and point estimate.  This number can be divided by the total in the universe for precision relative to the universe (for 
example, (18 minus 9) divided by 86, or 9 divided by 86, equals 10.4 percent (10 percent rounded).  Values shown 
are rounded down. 
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Agency’s Response 
 
 
 
 
 

USDA’S 
RURAL UTILITIES SERVICE’S 
RESPONSE TO AUDIT REPORT 

 





   United States Department of Agriculture 
 

 
Rural Development 

1400 Independence Ave., S.W. • Washington, DC  20250-0700 
Web:  http://www.rurdev.usda.gov 

Voice: (202) 720-4581 • Fax: (202) 720-2080 
An Equal Opportunity Provider and Employer 

 
March 18, 2013 

 
TO:  Gil H. Harden 
  Assistant Inspector General for Audit 
  Office of Inspector General 

 
FROM: John Dunsmuir  /s/  John Dunsmuir 
  Acting Director 
  Financial Management Division 

 
SUBJECT: Audit Number 09703-001-32 
  American Recovery and Reinvestment Act of 2009 – Broadband  

Initiatives Program 

 
Attached, please find Rural Utilities Service’s response to the subject official draft report.  If you 

have any questions, pleases contact Debby Shore of my staff at (202) 692-0191. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





         March 15, 2013 

 
TO:  Gil H. Harden  
  Assistance Inspector General for Audit 
  Office of Inspector General 

THRU: John C. Padalino   /s/ John Padalino 
Acting Administrator 
Rural Utilities Service 

  John Dunsmuir   /s/ John Dunsmuir 
  Acting Director 
  Financial Management Division 

FROM: Dallas Tonsager   /s/ Doug O’Brien for Dallas Tonsager 
  Under Secretary  
  Rural Development 

SUBJECT: Audit Number 09703-0001-32 
American Recovery and Reinvestment Act of 2009 – Broadband 
Initiatives Program  

 
Thank you for the opportunity to comment on OIG’s recent Audit of the Rural Utilities 
Service’s (RUS) Broadband Initiative Program (BIP).  RUS appreciates the Inspector 
General’s input into ensuring that BIP met its statutory and regulatory missions in the 
review and approval of the applications that were submitted for funding. 

The Agency is pleased that OIG found that RUS complied with the provisions of the 
Recovery Act in how it implemented BIP and did not find any instance where the 
eligibility of any RUS-funded BIP project was questionable.  While we appreciate OIG’s 
recent Report and the finding noted above, RUS does not agree with OIG’s opinion on 
how certain aspects of BIP were carried out. Although there are different options to 
consider when establishing any program, RUS developed policies/procedures/processes 
that met the intent of the Recovery Act to promote rural economic development by 
bringing broadband service to underserved areas of rural America.  Below are responses 
to the individual findings. 
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Finding 1: RUS Approved BIP Projects That Overlap Preexisting RUS-Subsidized 
Projects  

Recommendation 1  
Assess each BIP-funded project overlapping existing RUS-subsidized providers and, in 
consultation with the Office of the General Counsel, remove the overlapping areas from 
the BIP project service area, as practicable.  

Agency Response  
The Agency provided information to OIG demonstrating that we analyzed areas of 
overlap prior to making awards.  To ensure the most accurate assessment of proposed 
service areas, RUS sent general field representatives (GFRs) to the service areas to gather 
information with respect to applications in Round 2 that potentially overlapped with the 
service areas of existing RUS-financed projects.  The reports prepared by the GFRs 
contained, among other things, the number of households that overlapped with such 
existing projects, which the agency evaluated when making an award.  The overlaps had 
little or no impact on the financial feasibility of each project.  Moreover, the Office of the 
General Counsel (OGC) was consulted about potential overlaps and assisted RUS in 
establishing the de minimis standards that were considered when approving the awards. 
With regard to the recommendation that the Agency remove the overlapping areas from 
the BIP project service area, due to existing contractual arrangements with each awardee, 
and with the concurrence of OGC, RUS cannot retroactively change the terms of the 
awards and remove service areas from funded projects.  We request that OIG reconsider 
this portion of the recommendation.   

Recommendation 2  
To the extent allowed by authorizing legislation, for future programs take steps to avoid 
funding broadband projects in areas that are already served by RUS-subsidized providers.  

Agency Response  
The Agency notes that the existing RUS broadband program regulations have such a 
restriction.   At present, the broadband regulations contain a prohibition on any 
overfunding, de minimis or otherwise, with respect to any program administered by RUS, 
not just the Broadband Program.  See 7 C.F.R. 1738.102(4).   

Notwithstanding the above, the agency cannot ensure that this policy will always 
continue in the future.  A policy of non-overlap must always be weighed against the 
present needs of rural Americans and take into consideration the modernization and 
upgrading of telecommunication facilities. 
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Recommendation 3  
Implement controls to ensure that existing RUS borrowers’ and grantees’ service areas 
maps are entered into the Broadband Program Mapping Tool.  

Agency Response  
RUS agrees with OIG’s recommendation and is currently developing enhancements to 
the Mapping Tool that will allow existing borrowers and grantees to submit their service 
area maps.  It is anticipated that these enhancements will be completed by December 30, 
2013. 

 
Finding 2: RUS Approved BIP Projects That Did Not Comply with Published 
Project Completion Timeframes  

Recommendation 4  
To the extent allowed by authorizing legislation, for future broadband programs publish 
and follow clearly defined project completion expectations.  

Agency Response  
The Agency believes that pursuant to BIP we published and followed clearly defined 
project completion expectations.  The Agency would expect to do the same in future 
program implementation efforts. As determined by OIG, all awards approved under BIP 
were found to meet the eligibility requirements contained in the NOFA. 

Additionally, the RUS notes that under the agency’s Rural Electrification statute, 
broadband borrowers are required to “agree to complete build-out of the broadband 
service described in the loan application by not later than 3 years after the initial date on 
which proceeds from the loan . . . are made available.  See 7 U.S.C. § 
950bb(d)(1)(A)(iii)(emphasis added).  This requirement was clearly explained in the 
regulation that implemented this statute. See 7CFR Part 1738.212. 

 
Finding 3: RUS Followed Recovery Act’s Language, But Rural America Could 
Receive Additional Benefit From an Increased Focus of Funds on Rural Residents 
Lacking Access to Broadband  

Recommendation 5  
To the extent allowed by authorizing legislation, for future broadband programs 
implement controls to ensure broadband funds are used effectively to provide broadband 
to rural residents who lack such access.  

Agency Response  
As RUS has stated to Congress and OIG, despite RUS’ best efforts to direct funds only to 
rural areas without broadband access, the business case for sustainable projects in these 
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areas is hard to achieve, given low density, difficult to construct areas and the inability to 
attract investors to areas with low returns which is why many of these areas still do not 
have service.  Despite 100% grant financing, many projects in these rural areas are not 
sustainable long term after the projects have been built, and will remain so, until some 
type of continuing financial support is addressed. 

RUS will continue its practice of evaluating new authorizing legislation to ensure, that to 
the greatest extent possible, programs are established with a goal of providing broadband 
service to rural residents that lack such access.   

Recommendation 6  
Determine, for overlapping BIP projects, the number of households in the overlapping 
areas; consider the impact of those households on the financial feasibility of each of the 
overlapping BIP projects; and adjust the awards, as necessary, to carve out overlapping 
areas and better ensure the financial feasibility and sustainability of the BIP projects.  

Agency Response  
Of the 6 projects which the OIG found to overlap other projects, 3 of the projects had 
respectively 0, 0, and 2 households overlapping, out of 3,841 total households.  The 
overlap in these projects is essentially non-existent.  Of the three remaining projects cited 
by OIG, two had overlaps which were extremely de minimis: one project overlapped 367 
households of a total 368,028 households with another project, or 0.09%; the other 
project overlapped 278 households of a total 21,033 households, or 1.32%.  Only one 
project of the 6 had an overlap near the 10% cap, having 160 households of a total 1,660 
households overlap with another project, or 9.64%.  That project was determined to have 
no effect on the other BIP award.  As such, the agency cannot agree that these awards, or 
the awards that overlapped with them, were a financial threat to the feasibility of any 
overlapping project that was funded.  Moreover, the agency cannot take steps to carve out 
these areas due to its existing contractual obligations. 

Recommendation 7  
To the extent allowed by authorizing legislation, for future broadband programs ensure 
overlapping service areas are not funded under the same program.  

Agency Response  
As the issue of funding an overlap of service areas is really the same issue as future 
funding over existing areas of RUS-subsidized providers, please see the Agency’s 
response to Recommendation 2.  



Informational copies of this report have been distributed to: 

Acting Administrator, Rural Utilities Service 
   Attn:  Agency Liaison Officer  

Government Accountability Office  

Office of Management and Budget  

Office of the Chief Financial Officer 
   Attn:  Director, Planning and Accountability Division  



 

To learn more about OIG, visit our website at 

www.usda.gov/oig/index.htm 

How To Report Suspected Wrongdoing in USDA Programs 

Fraud, Waste and Abuse 
e-mail:  USDA.HOTLINE@oig.usda.gov 
phone: 800-424-9121 
fax: 202-690-2474 

Bribes or Gratuities 
202-720-7257 (24 hours a day) 

The U.S. Department of Agriculture (USDA) prohibits discrimination in all of its programs and activities on 
the basis of race, color, national origin, age, disability, and where applicable, sex (including gender identity 
and expression), marital status, familial status, parental status, religion, sexual orientation, political beliefs, 
genetic information, reprisal, or because all or part of an individual’s income is derived from any public 
assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require 
alternative means for communication of program information (Braille, large print, audiotape, etc.) should 
contact USDA’s TARGET Center at (202) 720-2600 (voice and TDD). 

To file a complaint of discrimination, write to USDA, Assistant Secretary for Civil Rights, Office of the Assistant 
Secretary for Civil Rights, 1400 Independence Avenue, S.W., Stop 9410, Washington, DC 20250-9410, or call 
toll-free at (866) 632-9992 (English) or (800) 877-8339 (TDD) or (866) 377-8642 (English Federal-relay) or 
(800) 845-6136 (Spanish Federal relay).USDA is an equal opportunity provider and employer. 
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