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IMPORTANT NOTICE 

This inspection report contains sensitive information that has been redacted for public 
release, due to privacy concerns.   



 



Review of an NRCS IT-Related Contract

Inspection Report 10801-0001-12
OIG performed an inspection to review the extent to which a vendor met the 
deliverable requirements for an NRCS IT-related contract.

WHAT OIG FOUND
In , the U.S. Department of Agriculture’s 
(USDA) Natural Resources Conservation Service (NRCS) 
initiated a contract with a vendor to provide the agency 
with computer systems services.   

 in October 2018, USDA underwent a 
reorganization.  As part of the reorganization, the Farm 
Service Agency (FSA), NRCS, and the Risk Management 
Agency (RMA) realigned into USDA’s new Farm 
Production and Conservation (FPAC) mission area.  As 
a result, changes in contract-monitoring staff occurred 
and it was unclear whether the information technology 
(IT)-related functions covered by the contract were still 
relevant to the new organization.

In , the Office of Inspector General (OIG) 
received concerns regarding the contractor’s successful 
fulfillment of the deliverable requirements of the NRCS 
IT contract.  In , in response to these reported 
concerns, OIG initiated an inspection to determine 
whether the contractor successfully fulfilled the 
requirements of the contract.

We found that the contractor did not meet the deliverable 
requirements of NRCS’ IT contract.  This occurred due to 
both a poorly written performance work statement (PWS) 
and various contract oversight challenges posed by the 
reorganization and subsequent development of FPAC.  As 
a result, NRCS paid  for services that neither 
met its requirements nor resulted in any tangible benefit 
to the Government.

FPAC concurred with our finding and recommendation 
and we accepted management decision on the 
recommendation.

OBJECTIVE
Determine the extent to 
which the contractor met the 
deliverable requirements.

We recommend that the 
FPAC Business Center assess 
its contracting staff, PWS 
development, and contractor 
monitoring processes to 
determine what weaknesses 
exist, then train staff, and adjust 
processes, as appropriate.

RECOMMENDS

REVIEWED
We interviewed NRCS officials, 
FPAC Business Center officials, 
and  

; examined 
NRCS procurement file and 
contract file documentation; and 
examined invoices submitted to 
NRCS for contracted services and 
goods.





United States Department of Agriculture 

Office of Inspector General 

Washington, D.C. 20250 

DATE: 

INSPECTION 
NUMBER: 

TO: 

ATTN: 

FROM: 

SUBJECT: 

This report presents the results of the subject review.  Your written response to the official 

draft is included in its entirety at the end of the report.  We have incorporated excerpts from 

your response, and the Office of Inspector General’s (OIG) position, into the relevant sec tions 

of the report.  Based on your written response, we are accepting management decision for the 

inspection recommendation in the report, and no further response to this office is necessary.  

Please follow your internal agency procedures in forwarding final action correspondence to the 

Office of the Chief Financial Officer (OCFO). 

In accordance with Departmental Regulation 1720-1, final action needs to be taken within 1 

year of each management decision to prevent being listed in the Department’s annual Agency 

Financial Report.  For agencies other than the Office of the Chief Financial Officer (OCFO), 

please follow your internal agency procedures in forwarding final action correspondence to 

OCFO. 

We appreciate the courtesies and cooperation extended to us by members of your staff during 

our inspection fieldwork and subsequent discussions.  This report contains publicly available 

information and will be posted in its entirety to our website (http://www.usda.gov/oig) in the 

near future. 

March 30, 2020

10801-0001-12 
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Chief Operating Officer  

Farm Production and Conservation Business Center 

Matthew Lohr  

Chief  
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External Audits, FPAC-BC, for  
Natural Resources Conservation Service 
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Assistant Inspector General for Audit 

Review of an NRCS IT-Related Contract 



Stephenson, Mohr 2 

CC:  Tiffany J. Taylor, Director, Office of Contracting and Procurement (Acting) 
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Background and Objectives 

Background 

As stated by 
.1  In 

, the Natural Resources Conservation Service (NRCS) contracted with a vendor 
to 

.2  

NRCS’ Contract Requirements  

NRCS’ objective for its 

3  The contract outlined 
these required deliverables, including a project schedule and a milestone plan, monthly Earned 

Value Management (EVM) reports, and identification of inherent risks with mitigation plans.4 

Realignment of NRCS into FPAC Mission Area 

The start of work on NRCS’ IT contract commenced in ; however, in 
October 2018, USDA underwent a reorganization.5  As part of this reorganization, the Farm 
Service Agency (FSA), NRCS, and the Risk Management Agency (RMA) were realigned into 
USDA’s new Farm Production and Conservation (FPAC) mission area.  As a result, the three 

agencies’ various administrative and management functions were combined to form the FPAC 
Business Center (BC).  Since October 2018, FPAC BC has provided administrative and 
management services to FSA, NRCS, and RMA.  Accordingly, FPAC BC took over 
responsibility for the management of NRCS’ IT-related contract. 

1

2

3

4 EVM is a systematic project management process used to find variances in projects based on the comparison of 
worked performed and work planned.  EVM reports are submitted monthly and report on any variances found. 
5 Secretary’s Memorandum, Advancing U.S. Agricultural Trade and Improving Service to Agricultural Producers 

(May 11, 2017). 
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In , OIG received concerns regarding the contractor’s successful fulfillment of the 
deliverable requirements of the NRCS IT contract.  In , in response to these reported 

concerns, OIG initiated an inspection to determine whether the contractor successfully fulfilled 
the requirements of the contract. 

Objectives 

Determine the extent to which the contractor met the deliverable requirements. 
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Did the Contractor Meet the Deliverable Requirements of NRCS’ IT-related 
Contract? 

We found that the contractor did not meet the deliverable requirements of NRCS’ IT-related 
contract.  This occurred due to a poorly written performance work statement (PWS), formation 

of the new FPAC organization, changes of key staff in the middle of the period of performance, 
and inadequate oversight of contractor performance.   

  In 
discussions with FPAC officials, we learned that the draft documents submitted were incomplete 

and unacceptable, as they lacked specificity  
  As a result, NRCS paid  for services that neither met its contract 

requirements nor resulted in any tangible benefit to the Government. 

According to the Federal Acquisition Regulation (FAR), a statement of work should be clear, 

concise, and define deliverable items.6  Furthermore, the FAR provides that payments for 
deliverables only be made if they are deemed acceptable by the Government.7 

We identified three main factors that we believe contributed to why the contractor did not meet 
the NRCS contract’s deliverable requirements.  The three factors are described below. 

Poorly Written PWS 

According to USDA’s  NRCS issued 
a poorly written and vague PWS that did not link the deliverables to payments.  As such, 
neither  nor the FPAC program offices could properly monitor the contractor’s 

performance since the main deliverables were not due until halfway through the 
performance period    

, NRCS wrote the PWS expeditiously as it had decided to acquire 
the services towards the  and the timeframes to process the 

acquisition were tight.   had concerns regarding the lack of clearly defined 
deliverables and the fact that most deliverables were not due until the end of 6 months.  
Although the  raised such concerns on multiple occasions prior to the 
contract being awarded, NRCS  did not change the PWS. 

Formation of FPAC and Key Staff Changes  

The formation of FPAC in October 2018 and the associated changes in staff posed 
several challenges regarding NRCS’ IT contract.  First, the reorganization combined 
FSA, NRCS, and RMA into one mission area with the intent to use shared services such 
as procurement, IT, and finance.  In turn, the reorganization brought into question the 
relevance of the contract as the NRCS IT-related solution was not intended for 

implementation across FPAC’s entire domain.  Soon after the realignment, the FPAC 
program office raised questions to its management regarding the reorganization.  

                                              
6 48 CFR § 37.601 (Feb. 2, 2006). 
7 48 CFR § 52.232-1 (May 29, 1984). 
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However, FPAC management decided to continue the contract through the first phase  
 IT-related solution. 

In addition, the reorganization brought key staff changes, which caused communication 
problems and hindered efforts to transfer knowledge to new staff.  In discussions with 
FPAC management, we learned there was minimal communication between the key 

departing employees and newly assigned employees regarding contract details and status.  
 

  This resulted in knowledge gaps, unfamiliar contract 
expectations and requirements, and a lack of institutional knowledge about the contract.  

 
 

   
 

When we spoke with FPAC management about the lack of communication,  they stated 
that all contract-related documents should be in a central location and able to be shared 

between outgoing and incoming staff.  However, a centralized file system for such 
documentation was not used for this contract; therefore, interim staff who did work 
during the shutdown did not have access to the files needed to manage the project and 
were subsequently unable to provide sufficient oversight.8 

Agency Oversight of Contractor Performance  
 

FPAC did try to rectify these contract issues, but, due to the lack of communication 
between FPAC staff, these attempts were not successful.   

 
 

   
 

 
   

  
 

 
 
 

 

 
 
  

                                              
8  
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9  The contractor also stated, via 

monthly status reports, that it engaged in communication with key NRCS officials in 

 and then re-established communication again in .  This further 
presented challenges in the contract oversight; it appeared the contractor was not seeking 
timely feedback or regularly reaching out to agency officials. 

 

In addition, FPAC had no protocol in place for how to proceed with this contract during 
the FY 2019 shutdown.   

 
 

  
 
 

 

 
 

As a result, NRCS paid  for services that neither met its requirements nor resulted in 
any tangible benefit.10  Though this contract was the only one we reviewed in FPAC, the 

oversight issues we identified could be present in other FPAC contracts and may indicate general 
weaknesses in FPAC BC’s control environment. 

Recommendation 1 
 

FPAC BC should assess its contracting oversight staff, PWS development, and contract 
monitoring processes to determine what weaknesses exist, and then train staff and adjust 
processes, as appropriate. 
 

Agency Response 
 
FPAC agreed and stated in its March 11, 2020 response that it will complete an assessment of 
existing contract monitoring and contract administration processes and guidance by June 30, 
2020, and will develop an implementation plan by September 30, 2020 to address gaps.  In 

addition, FPAC will complete a skills assessment of full-time Contracting Officer’s 
Representative (COR) and use that to create a multi-year skills development plan for each full-
time COR by November 30, 2020. 
 

OIG Position  
 
OIG concurs with this management decision.   

                                              
9  

 
   

10 We are not able to recommend recovery  
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Scope and Methodology 

We conducted an inspection of an NRCS IT-related contract and its deliverables to determine if 
the contractor met the contract’s deliverable requirements.  Our inspection followed the Council 
of the Inspectors General on Integrity and Efficiency’s (CIGIE) Quality Standards for Inspection 
and Evaluation.11 

 
Our inspection scope covered   We reviewed the contract and its 
PWS, deliverables, and associated invoices.  In October 2018, NRCS was reassigned to the 
FPAC mission area and as such, the scope also covered FPAC procurement and contract 

activities.  We conducted interviews and fieldwork at the following USDA site locations 
throughout our inspection:  Fort Collins, Colorado; Kansas City, Missouri; and Washington, 
D.C. 
 

To address our inspection’s objective, we conducted the following: 

 Interviewed NRCS, FPAC,  staff regarding contract management activities to 
determine if Federal guidance and Department policies were met; 

 Examined NRCS procurement file documentation to determine the type of procurement 
method used, specifications required, and criteria used to evaluate bids and proposals for 
the selected contract; 

 Reviewed contract file documentation to determine that the receipt of goods and services, 

evaluation of contractor performance, contract renewals, and communication with 
vendors for the selected contract were performed according to Departmental guidance 
and policy; and 

 Examined invoices submitted to NRCS for contracted services and goods to determine if 

sufficient evidence existed for payment. 

We conducted this inspection in accordance with CIGIE’s Quality Standards for Inspection and 
Evaluation.  These standards require that we plan and perform the inspection to obtain sufficient, 

appropriate evidence to provide a reasonable basis for our findings, conclusions, and 
recommendations based on our review objectives.  We believe that the evidence obtained 
provides a reasonable basis for our findings, conclusions, and recommendations based on our 
review. 

 

 

  

                                              
11 CIGIE Quality Standards for Inspection and Evaluation (Jan. 2012). 
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Abbreviations 

BC ........................ Business Center 
CIGIE ................... Council of the Inspectors General on Integrity and Efficiency 
COR ..................... Contracting Officer’s Representative 
EVM ..................... Earned Value Management 

FAR ...................... Federal Acquisition Regulation 
FPAC.................... Farm Production and Conservation 
FSA ...................... Farm Service Agency 
FY ........................ fiscal year 

IT.......................... information technology 
NRCS ................... Natural Resources Conservation Service 

  
OIG....................... Office of Inspector General 

PWS ..................... performance work statement 
RMA..................... Risk Management Agency 

 
USDA ................... United States Department of Agriculture 
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Exhibit A: Summary of Monetary Results 

 
Exhibit A summarizes the monetary results for our inspection report by finding and 
recommendation number. 
 

Finding Recommendation Description Amount Category 

1 1 

Invoices paid for  
services that neither 

met its requirements 
nor resulted in any 
tangible benefit to 
the Government. 

 
 

 
 

 
Questioned Costs, No 
Recovery 
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Agency’s Response 
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USDA is an equal opportunity provider, employer, and lender. 

Farm 
Production 
and 
Conservation 

Business 
Center 

1400 Independence Ave., S.W. 
Washington, DC  20250 

Date 3/11/2020 

TO:  Gil H. Harden 
Assistant Inspector General for Audits 
Office of Inspector General 

FROM: Kenneth Hill 
Director 
Performance, Accountability, and Risk Division 
Farm Production and Conservation Business Center 

SUBJECT: Farm Production and Conservation Business Center Response to Achieve 
Management Decision for Audit 10801-0001-12, Review of a Natural Resources 
Conservation Service Information Technology-Related Contract 

Attached is the response to the Office of Inspector General (OIG) Audit # 10801-0001-12, 
Review of a Natural Resources Conservation Service Information Technology (IT)-Related 
Contract. 

If you require additional information, please contact Gary Weishaar, Branch Chief, External 
Audits and Investigations Branch, Performance, Accountability, and Risk Division, at 
202.401.0584. 

/s/ 
Attachment 

United States 
Department of 
Agriculture 
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Agency Response – Audit Report 10801-0001-12 Natural Resources Conservation Service 
Information Technology-Related Contract 

RECOMMENDATION 1 

The Farm Production and Conservation Business Center (FPAC-BC) should assess its 
contracting oversight staff, Performance Work Statement (PWS) development, and contract 
monitoring process to determine weaknesses and train staff and adjust processes, as appropriate. 

AGENCY RESPONSE 

Beginning in fiscal year (FY) 2019, FPAC began a multi-year effort to align its IT-related 
contracts to FPAC-wide mission delivery, improve the quality of its IT-related service contracts, 
and strengthen contract oversight and management.  During FY 2019, FPAC assessed its 
procurement needs and developed an acquisition strategy with its contracting partners.  FPAC 
and the USDA Procurement Operations Division (POD) are partnering to improve performance-
based contracting while implementing the acquisition strategy in FY 2020-2021.  As each new 
contract is awarded, FPAC and POD pivot to improve contract administration and oversight. 

Contracting Staff 
FPAC’s contract oversight staff includes its contracting officers and contracting officer 
representatives.  FPAC partners with POD to award and manage the majority of its IT-related 
service contracts.  POD is organized under USDA’s national headquarters Office of Contracting 
and Procurement and reports directly to USDA’s Senior Procurement Officer.  In FY 2019, POD 
established a branch of contracting officers for FPAC. 

The POD FPAC team complies with USDA procurement directives, regulations, policies, and 
POD acquisition operating procedures, including internal review and approval policies, and 
regularly trains its staff via external classroom training and internal training focused on 
immediately identified needs and best practices. 

As part of the FPAC reorganization, FPAC centralized its IT-related contract administration 
functions to a team of full-time, certified contracting officer representatives (COR).  Migration 
of contract administration to the centralized team depends on the available capacity of the team.  
FPAC completed a workload analysis in FY 2019 and determined that a team of 18 CORs will 
provide effective contract administration and oversight for the current contract portfolio.  The 
FPAC-BC business case authorized 16 full-time CORs for IT-related contracts.  FPAC-BC is 
operating at 69 percent of the authorized capacity for IT-focused CORs with 45 percent of the 
active team hired within the past 6 months.  Until full capacity is available, FPAC-BC 
supplements the full-time CORs with other IT specialists performing contract administration 
part-time in addition to other duties.  All individuals administering active contracts must possess 
a current Federal Acquisition Certification (FAC)-COR certification. 

While each employee performing contract administration must maintain a current FAC-COR 
certification, FPAC will partner with POD to develop a mandatory skills matrix by grade level 
and FAC-COR certification level by June 30, 2020, to strengthen employee development and 



meet FPAC-specific contract administration needs.  FPAC will complete a skills assessment of 
full-time CORs using the skills matrix by September 30, 2020.  FPAC will use the results of the 
skills assessment to create a multi-year skills development plan for each full-time COR by 
November 30, 2020.  FPAC will track progress through annual individual development plans in 
AgLearn. 

PWS Quality 
FPAC acknowledges that performance work statement quality and the use of quality assurance 
surveillance plans is inconsistent and inadequate.  FPAC and POD are partnering to provide 
training to integrated procurement teams supporting new IT-related contract awards.  With 73 
percent of FPAC IT-related contracts expiring by the end of FY 2020, FPAC and POD kicked 
off a coordinated contract portfolio transformation to align new contract awards to an FPAC-
wide service delivery model and increase performance-based contracting. 

All integrated procurement teams, including contracting officers, CORs, and subject matter 
experts, received training on outcomes-based contracting, market research, and modular and 
agile contracting principles in January 2020.  As each integrated procurement team reaches pre-
determined milestones in the pre-award process, POD will deliver training on how to develop 
effective statements of objectives, performance work statements, and quality assurance 
surveillance plans.  The COR responsible for post-award contract administration co-leads 
development of the requirements document and solicitation package during the pre-award phase 
to support consistency. 

Contract Monitoring 
FPAC will complete an assessment of existing contract monitoring and contract administration 
processes and guidance by June 30, 2020, and will develop an implementation plan by 
September 30, 2020, to address gaps. 

Implementation Timeline 

Category Action Owner(s) Due Date 
Contracting Develop a mandatory skills matrix by FPAC IT 6/30/2020 
Staff grade level and FAC-COR certification Acquisition Section 

level POD FPAC Branch 
Contracting Complete a skills assessment of current FPAC IT 9/30/2020 
Staff and onboarding full-time CORs using the Acquisition Section 

skills matrix 
Contracting Create individual skills development FPAC IT 11/30/2020 
Staff plans for each full-time COR Acquisition Section 
Performance Complete training for integrated POD FPAC Branch 9/30/2020 
Work Statement procurement teams on how to develop 
Quality effective statements of objectives, 

performance work statements, quality 
assurance surveillance plans, independent 
government cost estimates, and 
acquisition plans 
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Contract 
Monitoring 

Complete an assessment of existing 
contract monitoring and contract 
administration processes and guidance 

FPAC IT 
Acquisition Section 

6/30/2020 

Contract 
Monitoring 

Develop implementation plan to address 
gaps in contract monitoring and contract 
administration processes and guidance 

FPAC IT 
Acquisition Section 

9/30/2020 

Estimated Completion Date:  November 30, 2020. 



In accordance with Federal civil rights law and U.S. Department of Agriculture 
(USDA) civil rights regulations and policies, USDA, its Agencies, offices, 
employees, and institutions participating in or administering USDA programs 
are prohibited from discriminating based on race, color, national origin, religion, 
sex, gender identity (including gender expression), sexual orientation, disability, 
age, marital status, family/parental status, income derived from a public  
assistance program, political beliefs, or reprisal or retaliation for prior civil rights 
activity, in any program or activity conducted or funded by USDA (not all bases 
apply to all programs).  Remedies and complaint filing deadlines vary by 
program or incident.

Persons with disabilities who require alternative means of communication for 
program information (e.g., braille, large print, audiotape, American Sign  
Language, etc.) should contact the responsible Agency or USDA’s TARGET 
Center at (202) 720-2600 (voice and TTY) or contact USDA through the Federal 

Relay Service at (800) 877-8339.  Additionally, program information may be made 
available in languages other than English.

To file a program discrimination complaint, complete the USDA Program 
Discrimination Complaint Form, AD-3027, found online at How to File a Program 
Discrimination Complaint and at any USDA office or write a letter addressed to 
USDA and provide in the letter all of the information requested in the form.  To 
request a copy of the complaint form, call (866) 632-9992.  Submit your completed 
form or letter to USDA by:  (1) mail:  U.S. Department of Agriculture, Office of the 
Assistant Secretary for Civil Rights, 1400 Independence Avenue, SW, Washington, 
D.C.  20250-9410; (2) fax: (202) 690-7442; or (3) email:  program.intake@usda.gov.

USDA is an equal opportunity provider, employer, and lender.

All photographs on the front and back covers are from USDA’s Flickr site and are in 
the public domain.  They do not depict any particular audit or investigation. 

Learn more about USDA OIG
Visit our website:  www.usda.gov/oig
Follow us on Twitter:  @OIGUSDA

Report Suspected Wrongdoing in USDA Programs 

OIG Hotline:  www.usda.gov/oig/hotline.htm

Local / Washington, D.C. (202) 690-1622
Outside D.C. (800) 424-9121
TTY (Call Collect) (202) 690-1202

Bribery / Assault
(202) 720-7257 (24 hours)

https://www.usda.gov/oig/
https://www.usda.gov/oig/hotline.htm

	Blank Page
	Blank Page
	Blank Page

	Gil H: 
		2020-03-30T12:53:45-0400
	GILROY HARDEN





