

Process and timeline for developing Minnesota Clean Water Cabinet (CWC) conservation policy recommendations for the 2007 Farm Bill
 A working document to be updated periodically -- last updated 12-23-05

ID	Task Name	Jul '05	Aug '05	Sep '05	Oct '05	Nov '05	Dec '05	Jan '06	Feb '06	Mar '06	Apr '06	May '06	Jun '06
1	CWC adopt process & timeline	◆ Jul 20											
2	Stakeholder input process	▶											
20	Identify Guiding Principles					▶			▶				
21	Develop FB conservation policy recommendations							▶					▶
22	Develop recommendations							▶					▶
23	Stakeholder review & comment									▬			
24	CWC review & approve draft recommendations										▬		
25	CWC review & approve final recommendations											▬	
26	Submit recommendations to Congress & USDA												▬
27	Disseminate recommendations to stakeholders												▬